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OVERVIEW 

BACKGROUND 
 
The objective of the USAID Firms Project is to improve government service delivery and develop 

dynamic, internationally competitive private sector small and medium enterprises (SMEs) to 

accelerate sales, investment, and job growth to undercut the basis of extremism. Socioeconomic 

stabilization of vulnerable areas in Pakistan is in the strategic interest of and is an urgent priority 

for the U.S. Government. The primary prerequisite for this stabilization is a robust and competitive 

private sector resulting from a market-driven economic environment and enabling policies. The 

USAID Firms Project has two complementary components: 

Value Chain Development (VCD).This component provides technical assistance and training to 

strengthen SMEs and create a robust private sector. The primary focus points of the VCD 

component are developing sales opportunities for SMEs and creating jobs. The project 

interventions currently underway in the selected value chains include fresh mango farming as well 

as mango drying in North Sindh and South Punjab; date farming and processing in Sindh; peach 

and potato farming in Swat; agriculture implements manufacturing in Punjab; fruits and vegetable 

pulping in Punjab and Sindh; knitted garments manufacturing in Sindh; and Islampur 

woolen weavers in Swat. 

As part of the VCD component’s future plans, USAID Firms Project is working with the 

stakeholders from the marble and granite value chain to identify and support SMEs from that 

sector.  

Business Enabling Environment (BEE). This component improves the capabilities of the 

government at district, provincial, and national levels to accelerate and facilitate economic 

opportunities and implement policy-level interventions in a manner consistent with international 

best practices. Under this component, the USAID Firms Project is providing assistance for 

institutional strengthening of the Small and Medium Enterprises Development Authority 

(SMEDA) with the aim to revitalize the organization as the SME development arm of the 

Government of Pakistan. The project is also providing technical assistance to the Board of 

Investment (BOI) for developing a restructuring plan to enhance the BOI’s capabilities, 

streamlining its business processes, and reviewing previously formulated investment policies.  

Policy and regulatory reform initiatives underway include agriculture (fresh produce), market 

policy, and livestock policy for Sindh, Punjab, and Balochistan provinces. The project also 

commissioned a study to identify and strategize priority activities for USAID interventions 

in South Waziristan Agency. Furthermore, the project provides technical support to the Provincial 

Reconstruction Rehabilitation and Settlement Authority (PaRRSA) in Khyber Pakhtunkhwa (KP). 

The project facilitates a sustainable institutional arrangement for promotion of investment and 

policy reforms, for the Investment Promotion Council (IPC), for KP and the Federally 

Administered Tribal Areas (FATA). In partnership with the KP Chamber of Commerce and 

Industry (KPCCI), the project has developed vision documents for the tourism and industry sectors 

of the KP province. The project continues to provide technical assistance to Tourism Corporation 

of KP (TCKP) in its efforts to augment the tourism potential of the province.  



O V E R V I E W  

4 
 

FINANCIAL SUMMARY 

 
Contract No.: EME-I-00-07-00008-00 

Date of Issuance of Task Order: May 7, 2009 

Total Potential Task Order Amount: USD 89,753,164.00 

Amount Obligated Under Task Order: USD  70,257,148.45 

Total Project Funds Expended To Date: USD  51,908,107.64 

Project Funds Expended During Quarter XIII (July–Sep 2012): USD  4,133,085.90 

Project Funds Allocated for Next Quarter (Oct–Dec 2012): USD 5,328,805.45 

Project Funds Allocated for Next Year (Oct 2012–Sep 2013): USD 16,683,832.24 

FUNDS EXPENDED DURING REPORTING QUARTER (JULY 1– 

SEP 30, 2012) ON LOCAL INSTITUTIONS AND STAFF 
 

Description 

Funds Expended (in USD) % of Overall Total  

Local 
Service Providers 

Local Staff Local ODC 
Local 

Service 
Providers 

Local 
Staff 

Local 
ODC 

Total 

During the 
reporting quarter, 
project funds 
expended in 
Pakistan on local 
institutions and 
local staff 

1,360,105.46 758,905.52 1,040,289.86 33% 18% 25% 3,159,300.84 

 

FUNDS EXPENDED DURING REPORTING YEAR (OCT 1, 2011 – 

SEP 30, 2012) ON LOCAL INSTITUTIONS AND STAFF 
 

Description 

Funds Expended (in USD) % of Overall Total  

Local 
Service Providers 

Local Staff Local ODC 
Local 

Service 
Providers 

Local 
Staff 

Local 
ODC 

Total 

During the 
reporting year, 
project funds 
expended in 
Pakistan on local 
institutions and 
local staff 

3,861,770.11 2,008,628.20 2,890,515.07 36% 19% 27% 10,776,911.82 
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HIGHLIGHTS AND 

ACCOMPLISHMENTS  

 

VALUE CHAIN DEVELOPMENT (VCD) 
 

FRESH MANGO SECTOR– PUNJAB AND SINDH 

 Improved Market Linkages – Punjab & Sindh: The USAID Firms Project, as part of its 

strategic mango  interventions, has focused on assisting its beneficiaries to create linkages 

between commercial buyers, retailers, and wholesalers, both in the international and domestic 

markets. Beneficiaries have increased their sales through these linkages. Among several 

initiatives, the project has facilitated a delegation of seven beneficiaries, including two farmers 

and five exporters from Sindh and Punjab regions, to participate in the Fruit Logistica Berlin 

2012. The event gave the Pakistani progressive growers and exporters an opportunity to establish 

worldwide business linkages with importers, particularly in the European market. On August 27 

and 28, 2012, the project provided mango samples from project-supported mango farm small and 

medium enterprises (SMEs) to high-end retailers Hyperstar and Al-Fatah in Pakistan (?), who 

conveyed their commitment to buying  and. marketing premium-quality mangoes in the next 

mango season if the prices remain competitive. Additionally, the project has invited European 

buyers to Pakistan to meet the mango growers and exporters and see their facilities and 

operations. A meeting between mango farmers and exporters and a Dutch delegation of 

buyers from Solfruit B.V. was held at the Multan Chamber of Commerce and Industry on 

October 23, 2011. The objective of the meeting was to introduce the Dutch delegation to 

progressive mango growers and exporters from Pakistan, present a comprehensive export 

program for the upcoming mango season, and introduce the Pakistani mango to European 

mainstream retail markets. These events are building international and local high-end buyers’ 

confidence and interest in Pakistani premium-quality mangoes from the USAID-assisted 

beneficiaries. .  

 

 SPS Compliance Manual – Punjab & Sindh: The USAID Firms Project developed a manual 

on the sanitary and phytosanitary (SPS) compliance requirements required by existing and 

potential mango importing countries. This manual, the first of its kind, provides assistance to 

mango exporters in acquiring updated information to facilitate exports. This manual was 

completed in December 2011 and has now been printed and distributed to major stakeholders. 

 

 Australia Study Tour 2012 – Punjab & Sindh: The project facilitated a study tour to 

Australia for five of its IUA signatory farmers from December 27, 2011, to January 11, 2012. The 

objective of the study tour was to expose the farmers to different techniques, international 

standards, and best practices, and exchange knowledge with Australian farmers on mango value 

addition and development of market linkages. Farmers visited 15 mango farms, three value 

addition facilities for pulping and dried mango, two fresh fruit and vegetable markets, and several 

mango processing and grading facilities. 

 

 Second Annual Mango Conference – Punjab & Sindh: To celebrate the successes of the 

second year of the project’s mango program, the USAID Firms Project organized a conference in 

Islamabad on January 31, 2012. The conference focused on the export of mangoes and brought 
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together beneficiaries, demand-side market players, trade facilitators, donors, and academics to 

discuss current achievements and remaining gaps in the value chain, and to identify roles, 

develop partnerships, and design a coordinated road map for the future development of the sector. 

The event garnered substantial coverage in both print and television media. A total of 73 

participants attended the conference.  

 

 HACCP Certification –Punjab & Sindh: The USAID Firms Project assisted in the HACCP 

certification at all 15 IUA facilities. Audits by the certification body were completed successfully, 

and certificates are forthcoming. This certification ensures all food safety and hygiene-related 

parameters are met as per requirements of high-end international buyers. To help our IUA 

signatories attain HACCP certification for their mango pack houses, the project offered a four-

day Pack House Hazard Analysis and Critical Control Points (HACCP) training program in 

Multan from April 9–12, 2012. The IUA signatories were the focus of the training, although it 

was attended by researchers, academicians, and professionals from development agencies and 

government agencies, bringing the total number of participants to 21. 

 

 First-ever Successful Commercial Sea Shipment to High-end EU Buyer – Sindh: Murtaza 

Agriculture Farm, Nawabshah, made its first commercial shipment of 16 tons to Total Exotics, 

Netherlands, EU, which successfully reached its destination on July 11, 2012. This shipment was 

made by sea, using project-funded implements such as the mango processing line and cold chain 

equipment, which enhance product quality and shelf life. Dr. David Picha, consultant hired by the 

USAID Firms Project, offered technical support in shipment preparation and arrival inspection. 

The shipment reached its destination in excellent condition, with over 95 percent marketable 

produce, thereby opening the EU market for Pakistani mangoes by sea (which is five times less 

expensive than the conventional air transport). European buyers have shown a huge interest in 

Pakistani mangoes from partner farms and are dealing directly with partner farms for the next 

mango season.  

 Mango Sector Infrastructure Completed – Punjab & Sindh: All 15 infrastructure facilities 

of the project’s partner mango farms were completed during the reporting period. This includes 

completion of all civil works for the pack houses, installation and operationalization of all 

infrastructure equipment such as cold storage, blast chiller, mango processing line (up to grader), 

back-up generator(s), reverse osmosis plant, and humidifiers.  

 

 Blast Chiller Modification Completed at All IUA Signatory Farms – Punjab & Sindh: The 

USAID Firms Project engaged an HVAC expert, Dr. Gleyn Bledsoe, to inspect mango cold 

storage facilities and blast chillers at all IUA (Infrastructure Upgradation Agreement) signatory 

farms to validate their system design and, if required, recommend modifications. Based on his 

technical report on enhancement of blast chiller units, blast chillers were modified and upgraded 

successfully at all signatory mango farms. 

 

 Mango Program GlobalGAP Surveillance and External Audits for 2012 – Punjab & Sindh: 

The project conducted surveillance and external audits for partner GlobalGAP farms (15 from 

previous year) in addition to audits of 11 new GlobalGAP partner farms in Punjab, which are 

awaiting certificates. This brings the total number of project-assisted GlobalGAP farms to 26.  
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 Mango Muavan Training Program – Punjab & Sindh: Under the Mango Muavan training 

program, a total of 1,052 people were trained through nine different trainings held during the 

reporting year. These trainings focused on mango tree pruning and canopy management, pack 

house operations optimization, mango harvest and post-harvest handling, integrated crop 

protection management, balanced nutrients’ application in mango orchards, mango dormancy and 

irrigation management, sudden death problem in mango orchards, post-rain flood orchard 

management, and pack house HACCP.  

 
DRIED MANGO SECTOR – PUNJAB AND SINDH 

 Seminar Series on Potential for Dried Mango Industry Development: The USAID Firms 

Project conducted a seminar series for mango sector value chain players, including processors, 

growers, and exporters. The objective of the seminars was to disseminate knowledge on the 

potential of Pakistan’s dried mango industry, international market trends, production processes, 

packaging requirements, and marketing strategies to access international markets. The seminar 

course was developed in line with the demand-side market analysis previously conducted by the 

project for the dried mango sector. The three seminars were held in Islamabad, Karachi, and 

Lahore from February 1 to February 3, 2012, and were attended by 11, 13, and 15 participants, 

respectively. 

 

 Completion of Dried Mango Trial Production at Perfect Foods Processing Facility– 

Punjab: Between July 30, 2012, and August 11, 2012, the USAID Firms Project’s dried mango 

consultant, Ms. Barbara Rasco, supervised the trial production of dried mango products at the 

Perfect Foods processing facility in Lahore. The exercises were conducted on the Chaunsa variety 

mango. During these exercises, two promising product parameters (i.e., sulfite-treated and sugar-

infused dried mango) have been established. The objective of these trial exercises was to finalize 

the best treatments for dried mango slices and replicate the same processes for preparation of a 

dried mango sample shipment planned for the U.S. market this year. 

 

 Signing of Agreements with SMEs Processing Facility–Sindh and Punjab: On July 31, 

2012, agreements were signed with two SMEs partners under the dried mango program, namely, 

Perfect Foods Industry in Sindh and Eco Foods in Punjab. On August 6, 2012, an agreement was 

signed with SFA Industries Private Limited, making it the third SME partner in the mango drying 

pilot assistance program. The fourth SME partner—Lutfabad mango processing facility—is 

selected and the agreement will be signed by October 2012. Technical assistance will be provided 

to the SMEs for upgradation of their existing facilities as per international best practices. Upon 

successful completion, the project will provide these SME partners with tray dryers along with 

necessary tools and equipment for smooth facility operation. Project assistance also includes 

product and process development trainings and market linkages development support.  

 

 Facilitating Technological Upgradation for SMEs Processing Facility – Punjab & Sindh: 

USAID Firms Project consultant Dr. Gleyn Bledsoe conducted site visits on August 28, 30, and 

September 5, 2012, at Syed Fayyaz Ali Industries Private Limited (SFA), Perfect Food Industries, 

and Eco Foods Lahore, respectively, three signatories participating in the project’s dried mango 

pilot assistance program. Following the site visits, the consultant shared customized layouts with 

the partner SMEs facilities. This upgradation work will ensure that SMEs can house mango 

drying operations such as the zoning of wet, dry, and storage areas, and housing of drying 

equipment, tools, and machinery, while ensuring international standards of quality and hygiene.  
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 Providing Assistance in Drying Technology, Tools and Equipment to SMEs Processing 

Facilities: The vendor for mango dryers—PAMICO Technologies—was selected through an RFP 

(Request for Proposal). The contract has been signed for the delivery, commissioning, and 

installation of four dryers at project-selected facilities. Expected delivery for the first dryer at one 

of the selected facilities is mid-November 2012. Simultaneously, as part of the dried mango pilot 

assistance program, procurement of tools and equipment for drying facility operations has been 

initiated and, upon satisfactory completion of facilities upgradation, the equipment will be 

delivered to the project-selected facilities.  

 

AGRICULTURAL IMPLEMENTS MANUFACTURING SECTOR – PUNJAB 

 Consultative Meetings for Agriculture Implements Manufacturing Sector: Between 

November 18 and 28, 2011, the project held several meetings with stakeholders from the 

agriculture implements manufacturing sector. The purpose of the meetings was to share the 

project’s proposed work plan and refine the course of action for developing the sector’s value 

chain based on stakeholder feedback and suggestions. Stakeholders included representatives from 

SMEDA, Pakistan Agriculture Machinery and Implements Manufacturing Association 

(PAMIMA), University of Agriculture Faisalabad (UAF), Agriculture Machinery Research 

Institute Faisalabad Unit, Government of Punjab (Director General Agriculture Engineering), and 

TUSDEC (Technology Upgradation and Skill Development Company). 

 

 Awareness Seminars on Agricultural Implements Manufacturing Sector –Punjab: On 

March 5 and 6, 2012, the USAID Firms Project conducted seminars for the first cluster of the 

agricultural implements manufacturing sector in Punjab. The purpose of these seminars was to 

sensitize the manufacturers about good manufacturing practices in order to become more cost 

competitive. The seminar in Daska was attended by 58 participants; 48 participants attended the 

seminar in Faisalabad. 

 

 Signing of Agreements with Agricultural Implement Manufacturing SMEs –Punjab: The 

USAID Firms Project signed agreements with a total of 11 SMEs from Faisalabad and Daska in 

the agricultural implement manufacturing sector during the period starting July 6 and ending on 

July 20. Under the program, SMEs will be provided technical assistance, equipment upgrades, 

support in acquiring ISO-9000 standards certification, international benchmarking visits, and 

support in domestic and export marketing. 

 

 Assistance to Agriculture Implements Manufacturing SMEs –Punjab: On September 14, 

2012, the USAID Firms Project initiated assistance in improving welding operations, material 

selection, and achieving ISO 9000 certification at 11 agriculture implements manufacturing 

SMEs in the Daska and Faisalabad clusters. The project will facilitate reduction in the cost of 

production by identifying and facilitating the purchase of equipment that results in minimum 

electricity consumption, reducing wastage, and training welders to improve the quality of the 

finished implements. The assistance will improve the efficiency, productivity, quality, and cost 

competitiveness of these SMEs with the end goal of increasing sales for the SMEs.  

 
FRUIT AND VEGETABLE PULPING SECTOR – PUNJAB AND SINDH 

 Meeting with Nestlé Pakistan: A meeting was held with Nestlé Pakistan pulp concentrate 

procurement team on December 21, 2011, and then again on February 6, 2012. USAID Firms 

Project’s representatives met to discuss the quality issues for fruit and vegetable pulp/nectar faced 

by Nestlé. Nestlé shared its experience of dealing with various pulp suppliers who required 
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technical assistance and capacity building. The meeting adjourned with the awareness that there 

was a dire need to develop the indigenous fruit and vegetable pulping sector.  

 

 Hazard Analysis and Critical Control Point (HACCP) Training for the Fruit and Vegetable 

Pulping Sector: The USAID Firms Project held two HACCP certification training sessions in 

Karachi and Lahore, on April 23-25 and 26-29, 2012, respectively. The training aimed to enhance 

the capacity of fruit pulping units to produce pulp meeting international standards for hygiene, 

food safety, and food handling. Ten participants attended the training in Karachi; 10 participants 

attended the training in Lahore. 

 

 Signing of Agreements with Fruit and Vegetable Pulping SMEs – Sindh &Punjab: The 

USAID Firms Project has signed contracts with four SMEs from the fruit and vegetable pulping 

sector between the dates July 16 and September 5, 2012. Under the program, the SMEs will be 

provided with technical assistance, technology upgrades, market linkages, and certifications to 

improve their productivity and cost competitiveness. 

 

SMALL AND MEDIUM ENTERPRISE DEVELOPMENT AUTHORITY (SMEDA) – 

PUNJAB  

 Formation of Working Groups with SMEDA –National: Working groups for the agriculture 

implements manufacturing, fruit and vegetable pulping, marble, and date sectors have been 

formed. The USAID Firms Project sector teams and focal people appointed by SMEDA make up 

the working groups. The first meetings of the groups are to be scheduled in the coming weeks to 

share information on working documents and progress made in each of the sectors. These 

meetings will initiate the day-to-day collaboration between the two organizations in their work in 

the four sectors. 

 

 Meeting with SMEDA – National: On August 15, 2012, the USAID Firms Project had a 

working group meeting with Mr. Alamgir Chawdhary, General Manager-Outreach at SMEDA, 

and other representatives from the organization. Areas of collaboration between SMEDA and the 

project were identified such as marble, agriculture implements, fruits and vegetable pulping, and 

dates. SMEDA requested the project propose a focal person for each of the four sectors along 

with highlighting any operational requirements for collaboration.  

 

DATE SECTOR – SINDH 

 Consultative Sessions with Date Palm Sector Stakeholders: Consultative sessions with date 

palm farmers, owners of date palm processing factories, Sindh Abadgar Foundation, and Sindh 

Dates Growers Association were conducted at Theiri and Khairpur in October 2011. These 

sessions provided useful insights into the current scenario of the dates sector and helped in the 

identification of interventions by the Firms Project. The farmers, owners of processing factories, 

and members of dates sector representative associations provided in-depth knowledge of the dates 

sector business dynamics on the basis of which a rationalized and sustainable business model was 

formed for both farmers and dates processing units. 

 

 Request for Assistance (RFA) Process of Dates Assistance Program: In February 2012, an 

RFA was floated in the national newspapers announcing Firms Project assistance available to 

date palm farmers. A total of 59 applications from date palm farmers and four applications from 

dates processors were received in response to the advertisement. 
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 Final Selection of Beneficiaries: In May 2012, final selection of 45 SME date palm farmers 

(beneficiaries) was made for inclusion in Dates Assistance Program designed to upgrade on-farm 

infrastructure and enable farmers to convert fresh dates into dry dates with satisfactory quality. 

All the beneficiaries' owned parcels of land between 10 and 25 acres.  

 

 Distribution of Tools and Equipment to Date Palm Farmers: On July 23, 2012, a dedicated 

warehouse facility was established at Khairpur district for the distribution of tools and equipment 

to the date palm farmers. The warehouse facility was established to develop a standard storage 

and distribution point equipped with all associated services (e.g., labor, electricity, ample storage 

space, and security arrangements). On July 26, the Dates Assistance Program initiated 

distribution of the tools and equipment, including hand carts, plastic crates, waterproof tarpaulins, 

orchard sprayers, and ladders among 45 farmers.  

 

 Signing of IUA with Beneficiaries: All date palm farmers signed IUAs in order to receive 

the tools and equipment. The Firms Project technical team also provided user manuals to each 

farmer to instruct them on proper usage practices and the way each tool could be used to increase 

a farm’s productivity and profitability. A documentary on the dates sector was distributed among 

all 45 date palm farmers (beneficiaries). This was developed to give the beneficiaries an overview 

of the dates sector and to enhance their knowledge of the potential economic impact of the sector 

in Pakistan's economy.  

 

 Construction of Solar Date Dryer Tunnels: Construction of solar date dryer tunnels began 

in August 2012. Each farmer (beneficiary) provided a piece of land on his/her date palm farm 

measuring 1,260 sq. ft. for the construction of a solar tunnel dryer. To date, the construction of a 

total of 21 solar tunnel dryers have been completed. 

 

 Visit of COTR to Khairpur: In August, Ms. Kanwal Bokharey visited Khairpur to see the 

Firms Project’s activities benefiting the dates sector. She visited the date palm farms where the 

solar date tunnel dryers were installed and operational. She also held a consultative session with 

the 45 date palm farmers.. 

 

 Post-Distribution Monitoring by M&E Team: The representative of the M&E team visited 

Khairpur in September 2012 to assess the post-distribution impact of the dates assistance 

program. Generally positive feedback was provided by the M&E Team in its report on the dates 

assistance program.  

 

 Business Plan for Large-Size Commercial Cold Storage Unit: A business plan for a large-

size commercial cold storage facility is under development. All the field work and technical 

assessments have been completed by the hired consultants. As per their findings, there is high 

demand in this sector for such a unit. All the sector stakeholders—including farmers, processors, 

traders, and exporters—appreciated this intervention and treated it as a “revolutionary step” in the 

dates sector.   

KNITTED GARMENTSECTOR – SINDH  

 Awareness of Knitted Garments Business Upgradation Program among Relevant 

Associations: The USAID Firms Project invited seven trade and industrial associations to a 

meeting to introduce the Knitted Garments Program and encourage SMEs to apply for it. The 

meeting took place at the USAID Firms Project Karachi Office on April 2, 2012. The 
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representing associations were (1) North Karachi Association of Trade and Industry, (2) Korangi 

Association of Trade and Industry, (3) Federal B Area Association of Trade and Industry, (4) 

S.I.T.E. Super Highway Association of Trade and Industry,(5) Bin Qasim Association of Trade 

and Industry,(6) Pakistan Readymade Garment Manufacturers and Exporters Association, and (7) 

Pakistan Hosiery Manufacturers Association. 

 

 Signing of Business Upgradation Agreement: The USAID Firms Project has signed a 

business upgradation agreement with 20 knitted garment manufacturing units for the Knitted 

Garments Program. The Firms Project is going to assist these SMEs by providing trainings and 

software and assisting in acquisition of international certifications. At the end of the program, the 

project will provide each beneficiary with a direct linkage with U.S. garment importers. 

 Market Linkages Consultant: The USAID Firms Project has engaged an international 

consultant to create linkages of selected SMEs with U.S. knitted garment importers/buyers. The 

consultant visited the selected 20 garment manufacturing SMEs from June 15 to 27, 2012. The 

objective of his visit was to understand and analyze the product(s) that these SMEs are 

manufacturing and find the right match for them in the U.S. market.  

 

 Registration with Worldwide Responsible Accredited Production (WRAP): Eleven 

beneficiaries have been registered with WRAP. WRAP is the world’s largest facility certification 

program for labor-intensive sectors, including apparel, and is supported by 25 international trade 

associations of which the most prominent are the American Apparel and Footwear Association 

(AAFA) and the International Apparel Federation. The AAFA is the largest and most 

representative sewn products trade association in the U.S. with over 700 member companies, 

including Sara Lee Corporation, Jockey International, VF Corporation, Russell Corporation, 

OshKosh B'Gosh, Tropical Sportswear International, and Gerber Childrens wear. 

 

 Preparation of Worldwide Responsible Accredited Production: The principal consultant for 

WRAP has visited the 11 factories and conducted a gap analysis to identify areas that need 

improvement in order to fulfill the 12 principles of WRAP. 

 

 Preparation of Customs Trade Partnership against Terrorism (C-TPAT): The USAID 

Firms Project is assisting 16 beneficiaries to acquire C-TPAT certification. A gap analysis has 

been conducted by the Firms Project’s STTAs to identify areas that need improvement in light of 

the C-TPAT requirements. C-TPAT is a voluntary supply chain security program led by U.S. 

Customs and Border Protection (CBP) and different buyers. It allows for quicker customs 

clearance, hence shorter delivery times.  

 

 Awareness Session on C-TPAT: An awareness session was organized for 16 beneficiaries 

on Friday, September 28, 2012, in the USAID Firms Project’s Karachi Office, where the 

consultant for C-TPAT gave a presentation to the beneficiaries explaining what C-TPAT is, its 

benefits, and which U.S. buyers recommend C-TPAT certification.  

 

 Awareness session for Compliance Team on C-TPAT: Compliance teams have been formed 

in two factories, Al Ghousia Industries and Al Hadi Industries. The compliance team in each 

factory was trained by the consultant on the requirements of C-TPAT, the seven principles of C-

TPAT, and how to carry out C-TPAT security guidelines in future. Four participants attended the 

session at Al Ghousia Industries, and seven participants attended at Al Hadi Industries. 
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WORKFORCE DEVELOPMENT – SINDH 

 Workforce Development Meetings with Stakeholders –Sindh: At the request of USAID, the 

Firms Project is conducting research on the development of workforces in Karachi. In this regard, 

the wage employment and vocational training experts of the project have met with stakeholders in 

the textile and garments, leather garments and accessories, and associations and training institutes 

sectors. On September 17, 2012, the project consultants met with the Technical Education and 

Vocational Training Authority (TEVTA) and on September 18, 2012, with the Employers 

Federation of Pakistan and Skill Development Council. The study is expected to be completed by 

the first week of October 2012. 

 

PEACH SECTOR – KP  

 Pre- and Post-Harvest Training: From April 2 to 19, 2012, consultant Qazi Ihsan-ul-Haq 

conducted (Training of Trainers) TOT for VCD Swat staff. He assisted staff in conducting pre-

harvest best practices trainings in 11 clusters for 392 SMEs in Lower and Middle Swat. From 

May 23 to June 14, he conducted an additional TOT for post-harvest best practices trainings, 

assisting in 11 clusters for 307 SMEs in the same locations. 

 

 Market Linkages for Peach Growers: In late May 2012, the USAID Firms Project released 

a request for Expressions of Interest (EOI) to identify potential large buyers for partner SMEs. 

Three potential buyers from Islamabad and Lahore travelled to Swat and met with peach cluster 

leaders on June 25 to discuss prices, quality, delivery, varieties, and terms and conditions.  

 

 In-kind Assistance to Peach Growers: Each of the 449 farmers in 11 peach clusters 

received a pruning kit, a harvesting kit and a share of 16,447 corrugated cartons that were 

distributed August 13 to September 20, 2012. The distributed items included bamboo and 

aluminum ladders, plastic and local bins, small and large cutters, and waterproof tarpaulin sheets. 

Delivery of pruning saws has begun and will be completed within October 2012.  

 

 Access to Finance and Credit: The VCD team held meetings with several banks that have 

offered micro-finance services in the past or intend to do so in the future. The VCD team and 

representatives of Bank of Khyber, Khushali Bank, and Akhuwat Bank conducted “Access to 

Credit and Finance” orientation sessions on September 4, 5 and 6, 2012, for 150 peach growers.  

 

POTATO SECTOR – KP  

 Potato Pre-Harvest Training TOT: From April 30 to May 6, 2012, consultant Dr. Nawab 

worked with eight VCD Master Trainers on staff to conduct pre-harvest best practices trainings 

for 193 SMEs in six potato-producing clusters of Swat. 

 

 Potato Post-Harvest Training TOT: From September 26 to 30, 2012, consultants Mr. 

Rahim Khan and Dr. Nawab prepared material and conducted post-harvest best practices 

trainings for 176 SMEs in five potato-producing clusters of Swat. 

 

 Business Edge Training Program: To further develop the target SMEs working on the 

Firms Swat Potato Sector Activity, SE Trading delivered the International Finance Corporation’s 

(IFC) Business Edge training on June 13 and 14, 2012. The training, held in Kalam, Swat, 

focused on the benefits of record and bookkeeping, accurate product costing, managing cash 

flow, creating business plans for expansion, and qualifying for bank loans. Twenty-four SMEs 

representing the six clusters participated in this training. 



H I G H L I G H T S  A N D  A C C O M P L I S H M E N T S  

13 
 

 

 SE Trading and Cluster Leader Contracts: Socio Engineering Group (SE Trading), met 

with potato cluster leaders in Swat and signed an agreement for advancing of seeds, fertilizer, and 

plant protection products to 226 SMEs with a buy-back agreement giving farmers PKR 20/Kg. 

SE Trading has distributed 47 tons of Lady Rosetta seeds and other related inputs. Additionally, 

PepsiCo signed a contract with SE Trading to purchase 350 tons of chips stock potatoes at PKR 

26/Kg.  

 

MARBLE AND GRANITE SECTOR – KPK, BALUCHISTAN, SINDH, PUNJAB 

 Consultative Session with Marble & Granite Industry: Prominent and progressive members 

of the industry were gathered on June 22, 2012, in Islamabad (Serena Hotel) to initiate dialogue 

between USAID and sector stakeholders on marble sector potential and issues, and to understand 

the current situation with respect to production techniques, workforce availability, domestic 

consumption, and exports. Fifty participants representing all steps of the value chain—including 

quarrying, processing, exports, value added products (mosaics) manufacturers, academia, 

provincial mining departments, and business development organizations from all over Pakistan—

participated in the meeting. 

 Preparation of Cross-Cutting Responses Matrix: The sector’s issues, constraints, and 

challenges have been gathered together from the input received during interaction with industry at 

various levels and have been summed up in a cross-cutting matrix that outlines all of the above in 

a systematic manner and provides useful information on challenges at each step of value chain. 

This will help the USAID Firms Project to base its proposed strategy on the information provided 

by the sector. 

 Meeting of Core Consultative Group: The USAID Firms Project organized the first 

meeting of the core consultative group on October 4, 2012, at PC Hotel, Karachi. The objective 

was to introduce group members to each other, understand the expected role of the group, and 

share the proposed sector strategy. Based on the feedback of the group, the program design will 

be improved and finalized for presentation to USAID 

 

TELENOR AGRICULTURE TRADE COMMODITY PROJECT – KP 

 Telenor Agriculture Commodity Trade Project (ACTP) – KP: To enhance the functioning 

of agricultural markets, the USAID Firms Project has undertaken an initiative in collaboration 

with Telenor Pakistan and the government of Khyber Pakhtunkhwa (KP). The initiative aims to 

capitalize on mobile technology to assist agricultural SMEs through information 

dissemination. On September 18, 2012, a tripartite Memorandum of Understanding (MoU) was 

drafted and shared with USAID for review. Once approved by USAID, the signing ceremony will 

take place to mark the commencement of the Telenor ACTP. 

BUSINESS ENABLING ENVIRONMENT (BEE) 
 

AGRICULTURAL MARKETING – PUNJAB AND SINDH 

 Assistance to Department of Agriculture – Sindh: The USAID Firms Project worked with 

the Department of Agriculture, Sindh, to amend the 2010 Reform Act in order to incorporate 

electronic trading, expand permissible modes of trading, lower financial burden on notified 

markets being converted into market companies, and enable the creation of an independent Sindh 



H I G H L I G H T S  A N D  A C C O M P L I S H M E N T S  

14 
 

Agriculture Marketing Produce Board, which will register market companies and private markets, 

promote standards, and develop linkages.  

 

 Balochistan Government Approves Policy Framework in Principle: The Department of 

Agriculture, Balochistan, has prepared a draft policy for liberalizing agriculture markets, which 

has incorporated all the major recommendations made by USAID Firms Project consultant Dr. 

Preston Pattie. A focused discussion with the private sector in Quetta is planned in the month of 

October 2012 to obtain their feedback on policy reforms. The Department of Agriculture will be 

urged to finalize the policy for liberalizing agriculture markets after taking into account the views 

obtained from the private sector during the focused discussion.  

 

 Khyber Pakhtunkhwa Government Expresses Interest in Agriculture and Livestock 

Reforms: During briefing sessions with the Additional Chief Secretary and Secretary, 

Agriculture, USAID Firms Project staff presented the salient aspects of agriculture market 

reforms and the efficiencies that may arise from making the sector more competitive and 

inclusive. Principles of reform have also been shared with the Department of Agriculture so that 

they may be included in the Khyber Pakhtunkhwa Agriculture Strategy and Policy (A Ten Year 

Perspective) under preparation as a precursor to technical assistance for regulatory reform. 

 

 Stakeholder Consensus in Punjab on Draft Reform Act: In June 2012, The USAID Firms 

Project organized a focused discussion with the private sector in Punjab. Invitees included 

growers, processors, exporters, and entrepreneurs who had set up horticulture markets in the 

province. The participants strenuously endorsed the need for reform, which would bring about an 

efficient marketing regime through abolition of notified areas and market committees, conversion 

of public markets, opening space for private sector, and set up of an independent board.  

 

LIVESTOCK SECTOR – PUNJAB AND SINDH 

 Provision of Technical Assistance to the Government of the Punjab: Following provision of 

technical assistance to recommend comprehensive policy reforms in the livestock sector, the 

Punjab Livestock Department has communicated its acceptance of policy recommendations and 

has shown appreciation for analytical work carried out by the USAID Firms Project. Technical 

assistance was also provided to articulate prioritized reform proposals for the short term and the 

long term, in addition to a draft legislative instrument to regulate slaughter and meat processing, 

which has been accepted by the department. 

 

 Stakeholder Consensus in Punjab on Policy Reforms Proposals: In June 2012, the Firms 

Project organized a stakeholder dialogue with the private sector in Punjab to build consensus on 

reforms and to raise awareness among invitees, who included exporters, farmers, corporate 

farmers, and representatives of industry associations. The participants endorsed the 

recommendations for reform and expressed their appreciation for the comprehensive nature of 

analytical work carried out by the Firms Project. Following the stakeholder dialogue, Firms 

Project staff was invited to attend the next meeting of the private sector-led Livestock Advisory 

Board to share its findings. 

 

 Provision of Technical Assistance to the Government of Sindh: The Sindh Livestock 

Department has accepted most of the recommendations for reform of the livestock sector that 

were submitted to the department. During subsequent meetings, the department asked Firms 
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Project staff to incorporate comments provided by the department in order to integrate the 

recommendations with the existing priorities and with recently completed analytical work on a 

livestock master plan. The department also asked for assistance in developing several legislative 

instruments to implement the reforms.  

 

 Provision of Technical Assistance to the Government of Balochistan: 

The Balochistan Livestock Department has communicated its acceptance of policy 

recommendations and has shown appreciation for technical assistance provided by the Firms 

Project. The department has also prepared a draft Livestock Policy, which is being revised with 

the assistance of the Firms Project. The project is assisting the department in giving a final shape 

to its draft Livestock Policy document. 

 

 Khyber Pakhtunkhwa Government Expresses Interest in Livestock Sector Reforms: During 

briefing sessions with the Additional Chief Secretary and Secretary, Agriculture, Firms Project 

staff presented the salient aspects of livestock sector reforms and the efficiencies that may arise 

from making the sector more competitive and inclusive. Principles of reform have also been 

shared with the Department of Agriculture so that they may be included in the Khyber 

Pakhtunkhwa Agriculture Strategy and Policy (A 10 Year Perspective) under preparation as a 

precursor to technical assistance for regulatory reform and legislative development. 

SMALL AND MEDIUM ENTERPRISE DEVELOPMENT AUTHORITY (SMEDA) – 

PUNJAB  

 Technical Assistance to SMEDA: USAID’s framework of technical assistance to SMEDA 

focuses on building its capacity to address SMEs needs in a more demand-responsive manner. 

This framework includes a detailed review exercise to address limitations in SMEDA’s mandate, 

governance structure, and SME Policy 2007 (SME Bill) as well as SMEDA’s strategic thrust, 

funding sources, service menu, and service delivery and outreach mechanism. These interventions 

will improve SMEDA’s technical proficiency as an organization catering to SME needs through 

increased efficiency of service delivery. An advisory committee composed of industry leaders 

from the private sector and government representatives will steer this exercise. 

 

 Expected Impact: In light of the Government of Pakistan’s Vision 2030 for industrial 

growth, this approach offers a unique opportunity to transform SMEDA into an institution that 

can play a leading role in mobilizing SMEs towards contributing towards the ministry’s national 

goal of rapid industrialization. Under the guidance of a supportive advisory committee, this 

holistic approach will help SMEDA realign its strategy, objectives, and services offered, which 

will, in turn, feed into improvement of its technical ability to deliver those services.  

BOARD OF INVESTMENT (BOI) – FEDERAL  

 Strengthening the BOI: The Board of Investment is responsible for promotion of 

investment in all sectors of Pakistan’s economy, facilitation of local and foreign investors, 

enhancement of Pakistan’s international competitiveness, and contribution to economic and social 

development. As a focal point of contact for prospective domestic and foreign investors, the 

BOI’s mission is to propose measures to create a continuously improving investment-friendly 

environment provide exemplary leadership as the apex investment promotion body and 

strengthen linkages between private and public sectors. In recognition of the BOI’s significance 

as a key implementing partner, USAID intends to offer technical support to help the BOI achieve 

its mandate. 
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 Scope of Technical Assistance: USAID intends to offer technical assistance to help the BOI 

achieve its mandate and identify areas where it will need support in order to produce desired 

results. This technical assistance will outline how the BOI can expect to achieve the objectives set 

out in its business plan, identify key challenges that hinder achievement of desired results, 

identify what needs to be done by whom within specified timeframes to overcome these 

challenges, identify the BOI’s primary client base, and make recommendations for how it can 

periodically measure performance against specific measurement indicators.  

INVESTMENT PROMOTION COUNCIL (IPC) – KP  

 Fixed Obligation Grant (FOG): The FOG envisaged creating the IPC to the extent of 

registering it with the relevant registration authority (SECP). Under the FOG, RIPORT was 

tasked to get a proposal ready for the most viable form of an IPC for KP/FATA through both 

private and public sector consultations, get the Government of KP and FATA Administration’s 

buy-in/patronage, and finally register the IPC with SECP. Now the dynamics have changed, as 

the Government of KP is not willing to make a final decision on IPC. The Government of KP can 

take the proposal forward later if it is able to decide upon the need for an IPC for Khyber 

Pakhtunkhwa. 

 

 New Modification in Fixed Obligation Grant: This was signed-off in July 2012, which 

extended the deadline from April 12, 2012, to August 20, 2012. RIPORT has completed eight of 

the nine milestones as outlined in the FOG. However, due to unexpected delays because of Eid 

holidays, RIPORT and the USAID Firms Project have agreed on  a no-cost extension in the FOG 

and extend the deadline further, to November 2012. Therefore, another modification in the FOG 

is underway to factor in the revised timelines. 

 

PROVINCIAL RECONSTRUCTION, REHABILITATION AND SETTLEMENT 

AUTHORITY (PARRSA) – KP  

 The Firms Project is placing seven staff members with PaRRSA to provide technical 

support in PaRRSA’s Economic Growth and Communications departments. The staff members 

include three specialists and four associates. They provide fortnightly reports to the Firms Project. 

The project is also developing a Progress Review System/Database for PaRRSA, which should 

provide a better reporting system for its M&E section. This task is sub-contracted to Cogilent 

Solutions, which has completed four of the seven deliverables. This work will be completed in 

December 2012. 

SOUTH WAZIRISTAN AGENCY STUDY – FATA 

 Assessment Study: The Firms Project commissioned an assessment of South Waziristan 

Agency to identify agriculture and non-agriculture sectors in order to increase incomes and 

employment opportunities, and at the same time leverage existing USAID investments in terms of 

infrastructure. This study has identified new sectors for possible interventions to fulfill the 

project’s ultimate goal of increasing sales and jobs while undercutting extremism. The final report 

for this study has been shared with the Firms Project COTR for USAID approval.   

TOURISM SECTOR – KP  

 Presentation on KP Tourism Sector in the Consultative Workshop on IPC: On December 

21, 2011, RIPORT organized a day-long consultative workshop at Peshawar on Investment 

Promotion Council (IPC) to get the perspective of different stakeholders regarding the way 

forward on the sectoral reforms in KP Provence. The USAID Firms Project gave a detailed 
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presentation on the tourism sector in KP to highlight the need for reform in the tourism sector and 

opportunities for investment promotion in this sector. IPC will make tourism a priority sector and 

initiate a process that will ensure the implementation of the KP Tourism Vision document.  

 Launching of KP Tourism and Industry Sectors’ Vision Documents: The ceremony to 

formally launch the vision documents on industries and tourism sectors of KP was held on 

January 24, 2012, at Khyber Pakhtunkhwa Chamber of Commerce and Industries at Peshawar. 

Bashir Ahmed Bilor, senior minister of KP, was the chief guest on this occasion, and Dr. Andrew 

B. Sisson, mission director of USAID, attended as a guest of honor. Syed Jamal-ud-Din Shah, 

secretary of KP Tourism Department; Afan Aziz, president of KPCCI; and large number of 

government officials, senior members of KPCCI, and staff members from USAID and the Firms 

Project were also present. 

 

 Meeting with Secretary Tourism KPK to Discuss Progress on the Implementation of 

Tourism Vision Document: On March 5, 2012, the USAID Firms Project held an important 

meeting with the secretary tourism of KPK at Peshawar. The purpose of this meeting was to 

discuss the progress on the implementation of the Tourism Vision Document, which was 

presented to the Government of KP in a high-profile event held at KPCCI on January 24, 2012. 

The secretary informed those assembled that his department has already set up a Tourism Vision 

Document Implementation Cell in Tourism Corporation Khyber Pakhtunkhwa, which monitors 

the progress of the implementation and network with concerned departments and organizations. 

 

 Swat Tourism Web Portal: The Swat Tourism web portal—www.tourswat.com—has 

gradually gained popularity and has now become an established source of updated tourist 

information on Swat. The USAID Firms Project tourism specialist and PA team continued work 

on improving the contents and adding new features on this web portal to make it more user 

friendly. So far, more than 40,000 visitors have accessed the portal with more than 394,000 hits to 

view information on its different pages.  

MINES and MINERALS  

 Technical Assistance for Mining Sector: A meeting was held with Mr. Attaullah Khan, 

additional chief secretary Khyber Pakhtunkhwa P&D (Planning and Development), in Peshawar 

on July 10, 2012. The meeting was held to apprise the KPK Government on the reform efforts of 

the USAID Firms Project in the rest of the provinces in respective sectors. A presentation was 

also made on the proposed policy/regulatory reform assistance to the KPK Government in the 

mines and minerals sector. The KPK Government welcomed the initiative and expressed intent to 

work with the USAID Firms Project to reform the mining sector. 

 

 Reform Assistance Program to KPK: A meeting was held with the officials of the KPK 

Directorate of Mines and Minerals on September 5, 2012, to further develop the proposed reform 

assistance program to the KPK Government in the mining sector. Meetings were held with the 

Director General Mines and Minerals KPK Mr. Farooq Iqbal, Chief Inspector Mines KPK Mr. 

Fazal Hussain, and Director Licensing Mr. Obaidullah to refine the assistance program. 

Following the meeting, a request was made to the KPK P&D to send a formal request for 

assistance to USAID to provide reforms assistance in the mining sector. The process of reform 

will begin when this request is received. 
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MONITORING AND EVALUATION (M&E) 
 

MONITORING OF TRAININGS 

 The USAID Firms Project’s M&E Team has introduced pre and post training assessments 

to measure the change in participants’ knowledge level as a result of their participation in the 

project-led trainings conducted during the reporting period for the Mango, Fruit and Vegetable 

Pulping, Swat Peaches, and Swat Potatoes Programs. This methodology involves  the 

development of close ended pre and post training questionnnaires administered to randomly 

selected participants before the start of the training, and accordingly administered to the same 

participants at the end of the training. The details of these assessments are provided below. 

 Mango: The Balanced Nutrient Application training, which was attended by 160 

participants, recorded an average increase in knowledge of 33 percent (27 percent pre-

training to 60 percent post-training) in Sindh and 28 percent (37 percent pre-training to 65 

percent post-training) in Punjab about the key topics covered during the trainings. . 

Improvements in overall facilitation, time management, and a focus on inviting the farmers 

directly involved in the mango growing was stressed as part of the team’s recommendation 

to enhance the overall effectiveness of future trainings. M&E pre and post assessments 

were also conducted for Integrated Pest Management, Hazard and Critical Control Point 

(HACCP) for Mango Packhouses, and Mango Harvest Management trainings. 

 Fruit and Vegetable Pulping: A three-day HACCP training for the Fruit and 

Vegetable Pulping sector held in Sindh and Punjab was found  to be highly effective, with a 

total of 22 participants (out of 28) graduating successfully. Graduation criteria included a 

minimum attendance of 75 percent duration on each day of the training, and a minimum 

score of 50 percent in the post-training assessment questionnaire administered at the end of 

each day.  

 Swat Peaches: Monitoring of the Peach Pre and Post-Harvest trainings in Swat 

indicated that the knowledge level of the participants was 69 percent (with an average 

increase of 43 percent) and 61 percent (with an average increase of 35 percent), 

respectively. The application of management practices by partner peach farmers was further 

validated by the M&E team’s baseline survey for the peach value chain, which indicated 

that a majority of participants (65%) partially adopted good farming practices imparted 

during project-assisted trainings. Moreover, a majority of participants (95%) reported the 

USAID Firms Project as the main source of information regarding good farming practices 

for the peach value chain.  

 Swat  Potatoes: Monitoring of the Potato Pre-Harvest trainings in Swat indicated 

that the knowledge level of the participants was 78 percent (with an average increase of 41 

percent) as a result of the training. The application of management practices by partner 

potato farmers was also validated by the M&E team’s baseline survey for the potato value 

chain, which indicated that a majority of participants (66%) fully utilized and engaged in 

improved potato farming practices.imparted during project-assisted trainings. Moreover, a 

majority of participants (98%) reported the USAID Firms Project as the main source of 

information regarding potato farming practices.  

BASELINES 
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 Baselines were conducted for the Swat Peach, Swat Potato, and Dates value chains during 

the reporting period.   

PERFORMANCE MANAGEMENT PLAN (PMP) & PAKINFO  

 A significantly revised PMP was submitted to USAID in light of the 2010 program audit 

recommendations to ensure that the PMP was compliant with ADS 203, ADS 203.3.3.3.1 

(Contents of a Complete Performance Management Plan) and the ADS 203.3.3.2 (Format of a 

Complete PMP). With the finalization of the Year 3 AIP, the targets for the various program 

activities were also modified. The LFA and PMP were consequently revised to incorporate these 

modified targets, and updated versions of these documents were submitted to USAID. The 

USAID Firms Project updated all its tehsil and/or district level activities on PakInfo. These 

included the project activities under the grants program for Swat hotels and Swat fish farms, 

beneficiaries of the Mango MUAVAN Program (recipients of assistance for Infrastructure 

Upgradation and Mango GlobalG.A.P certification) in Punjab and Sindh, and all training events 

conducted during the reporting period. 

DISTRIBUTION MONITORING 

 Dates: The USAID Firms Project’s M&E team conducted a post-distribution monitoring 

survey for equipment/items distributed to partner date farmers in Khairpur district, Sindh 

province in order to effectively attribute project results to project interventions in the dates value 

chain.  Items distributed included orchard sprayers, aluminum ladders, plastic crates, tarpaulin 

sheets, and solar dryer tunnels. The overall findings of the monitoring exercise were generally 

positive.  All date farmers reported receiving the mentioned items; however, farmers were unable 

to use items that were received late. Construction of the solar dryers was not complete at the time 

of monitoring and these findings along with other observations were shared with the dates 

program team for follow-up. 

 Swat Peaches:  The USAID Firms Project’s M&E team conducted real time monitoring of 

peach in-kind distribution in Swat which revealed the farmers’ concerns on the quality of the 

different items. The distribution was stopped and after successful negotiation with the vendor; 

items of concerns were replaced with high quality products that satisfied the farmers’ 

expectations. 

PLAN FOR THE NEXT YEAR: 

 The M&E team will continue to independently monitor the program activities as stipulated 

in the revised PMP. This would include continued monitoring of the trainings; supporting 

program teams in periodic data collection; monitoring distributions; analysis and reporting; 

establishing baselines for targeted value chains; and reviewing and revising the PMP, AIP, and 

the project log-frame as required. More specifically, baselines will be conducted for the Islampur 

Weaving, Fruit and Vegatable Pulping, Knitted Garments, Agricultural Implements, and Marble 

value chains . 

 The M&E team will also be conducting the following assesments and studies in the 

following year: value chain impact assessment of the mango value chain, training impact 

assessment for the mango program, cost of production study to establish baselines for the 

Agricultural Implements value chain, and an impact assessment for the Swat grants program. In 
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addition, the M&E team will also ensure environmental compliance for all project acitivities per 

USAID standards and regulations. 
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STAFFING 
 

LONG-TERM STAFF 
 

Region Positions hired during this year Total filled positions to date 

Male Female Total Filled Male Female Total 

Management Positions       

Lahore 0 0 0 2 0 2 

Islamabad  0 0 0 1 0 1 

Karachi 0 0 0 1 0 1 

Subtotal 0 0 0 4 0 4 

Professional Staff 
Positions             

Lahore 6 1 7 17 10 27 

Islamabad 4 1 2 5 1 6 

Karachi 1 -1 0 4 2 6 

Swat -1 0 -1 1 0 1 

Subtotal 10 1 8 27 13 40 

Support Staff Positions             

Lahore 2 2 4 10 7 17 

Islamabad 2 1 0 5 1 6 

Karachi 4 0 4 5 1 6 

Swat -4 0 -4 1 0 1 

Subtotal 4 3 4 21 9 30 

TOTAL 14 4 12 52 22 74 

 
KEY PERSONNEL 

Key 
Personnel 

Name 
Designation 

Employment 
Type 

Contact Number Email Address 
Long-

Term 

Short-

Term 

Donald Hart Chief of Party   0092 (322) 505 7073 dhart@epFirms.com 

Andrew Lauck Director of Operations and Program Support   0092 (347) 777 4778 
 

alauck@epFirms.com 
 

Farrukh Khan Value Chain Development Component Lead   0092 (344) 448 5023 
 

fkhan@epFirms.com 
 

Suleman Ghani 
Business Enabling Environment Component 
Lead 

  0092 (300) 4027776 
 

sghani@epFirms.com 
 

Fawad Khan Office Director Karachi    0092 (344) 448 5011 fhkhan@epFirms.com 

 
Qazi Ihsan Ul 
Haq 

Office Director Islamabad   0092 (344) 448 7965 iqazi@epFirms.com 

mailto:dhart@epfirms.com
tel:%2B92%20%280%29%20347%C2%A0777%204778
mailto:alauck@epfirms.com
tel:%2B92%20%280%29%20347%C2%A0777%204778
mailto:fkhan@epfirms.com
mailto:sghani@epfirms.com
mailto:fhkan@epfirms.com
mailto:iqazi@epfirms.com
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Regaining lost ground 

Usman Ali, owner of 

Trout Park Fish Farm 

and Hotel, boasts of a 

successful partnership 

with USAID.  
 
 

 
 

 

“I give USAID credit for 

providing me the support to 

restore and grow my business. 

Today my business has a name 

in Swat; I have a name in Swat. 

If you ask people in Swat where 

they would like to have trout, 

they would say Trout Park.” 

 

 

Usman Ali is the proud owner of Trout Park Fish Farm and 

Trout Park Hotel and Restaurantlocated in the Madyan region 

of Swat. His hotel and farm were destroyed in the 2009 

militancy and subsequent floods of 2010. With a lifetime worth 

of assets destroyed, Usman confronted the herculean task of 

reconstructing his livelihood from a pile of rubble.  

Flood damage for the region was estimated at PKR 650 million 

(USD7.6 million), and countless individuals lost their jobs and 

homes. To promote recoveryfrom  these disasters, USAID 

launched the Malakand Small and Medium Enterprise (SME) 

Recovery Assistance Program. Through the program, USAID 

disbursed over US $2.8 millionto 239 hotels and 22 trout fish 

farms of Swat, generating employment and income for 

hundreds of families and stimulating the economy of Swat.  

Like many others looking for a means to get back on their feet, 

Usman decided to partner with USAID. USAID provided re-

construction material for his hotels and in-kind and cash grants 

to meet working capital needs for his trout farm. He 

receivedconstruction material, equipment, technical assistance, 

and training in production and management techniques. 

The investments paid off. With superior quality inputs and 

techniques, partner fish farms reported unprecedented growth 

and expanded to markets in Swat and other cities. In 2011, 

tourists flocked from across the country to enjoy Swat’s 

serenity. According to The Dawn newspaper, since the Eid 

festival in August 2012, over 300,000 tourists have visited the 

valley. As Usman proudly reports: “I am 200 percentsatisfied. If 

it was not for USAID’s support, I would not have found the 

footing to restore and grow my business.” 

Collectively, his hotel and trout businesses have brought him 

revenues greater than US$60,000in 2012. This year, he 

imported trout eggs from the United States and sold them to 

other local farmers. He is now investing in buying another trout 

farm to meet increasing demand. Happy withthe support 

provided to him, Usman says, “USAID has helped me in the 

time of need and with their support I have been able to re-

establish and expand my business.”  
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Setting Sales to Sail  
USAID is helping the 
mango farming sector of 
Pakistan make 
unprecedented commercial 
shipments to high-value 
buyers in Europe and the 
Middle East.     
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USAID’s help to the mango sector will 

increase incomes and employment. 

The intervention is helping farmers in 

acquiring state-of-the-art 

infrastructure, certifications, and 

knowledge that is helping bring their 

produce to international standards. 

USAID is also building international 

market linkages for farmers by 

facilitating trial shipments that boost 

international buyer confidence in 

Pakistan as a consistent source of 

quality produce. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

On July 11, 2012, 16,000 tons of mangoes made their way to the European port of 

Rotterdam, Netherlands, taking 26 days in a 40-foot reefer, from a small farm in the 

heart of Sindh province of Pakistan. The USAID-supported processing line from 

Murtaza Agriculture Farm in Sindh made this breakthrough possible. The farm’s 

mangoes were tested extensively over several days by the Pakistan Horticulture 

Development and Export Company (PHDEC), Australian Support Linkage Program 

(ASLP), and technical experts from Total Exotic, UK, allowing for the first successful 

commercial sea shipment of excellent grade fruit from Pakistan to a high-end 

European buyer. 

In 2009, USAID began assisting Pakistani mango farmers by enhancing their capacity 

through innovation, new technologies, and knowledge, effectively boosting 

productivity, profitability, and competitiveness. At the time, Pakistan, which is one of 

the world’s largest mango producers with an annual crop of 1.73 million tons, had 

realized only a fraction of its export potential. Sea transfers were the most 

commercially viable means of transporting mangoes to foreign markets, but farming 

practices and technologies in Pakistan were not developed for the superior quality 

and extended shelf life required to survive sea shipments. 

Today, 15 packhouses in Pakistan have been established through USAID assistance. 

Together with technical assistance, this has helped improve mango quality and shelf 

life, and has increased yields by 20 percent. To strengthen value chains and help 

local mango farmers create linkages with high-end markets abroad, USAID further 

facilitated five trial shipments from farms to Europe. This was a long and laborious 

effort perfecting sea transfers and gaining the confidence of high-end buyers in the 

leading export markets of the world. In July of 2012, Total Exotic, a large-scale buyer 

from Europe, received its first shipment of blemish-free, superior quality mangoes 

from Pakistan with seven days of shelf life remaining for further distribution.  

Following this first success, buyers showing a committed interest in importing a 

consistent quantity of mangoes from Pakistan are contacting USAID-assisted farms 

and paving the way for a new trade corridor. “USAID improved our capacity through 

training, technical assistance, and improvements in on-farm infrastructure, which 

helped us to get the certification and entry into the European market,” said Zainul 

Abidin, owner of Murtaza Agriculture Farm. “With USAID support and 

encouragement, we improved practices and were able to export a commercial 

shipment of Sindhri mangoes to meet the conditions of high-end European markets.”  

Already, commercial shipments carrying 95,000 tons of mangoes are reaching markets 

in Europe and the UAE. With USAID’s assistance, Pakistan is emerging as a potential 

supplier of high-quality mangoes for global markets with vast possibilities for increased 

employment and household income.  
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Potatoes Making Profit 

USAID’s assistance is 
connecting potato farm 
SMEs from Swat to bigger 
markets, which is helping 
revitalize Malakand’s 
economy. 
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In Swat, Pakistan, USAID support is enabling 

potato farm SMEs in the Malakand region to 

improve the quality and quantity of their chip 

stock potatoes. These potato farm SMEs will now 

be able to sell their produce from the highlands to 

large-scale, high-end buyers at a better price, 

translating into increased revenue. Local farmers 

are confident that, thanks to USAID interventions, 

the potato sector, which covers more than 900 

hectares and employs over 1,300 people in the 

region, will dramatically benefit from increased 

awareness about and exposure to best growing 

practices, farming equipment, access to finance, 

and new market linkages.  

USAID has employed a cluster-based approach 

for the program that is developing viable 

business models for selected SMEs, creating 

market linkages, providing farm tools, and 

conducting workforce development trainings.“As 

a result of the program, we are able to correctly 

understand the quality requirements of high-end 

buyers for the first time. Today we are in a better 

position to successfully market our produce for a 

better profit,”states Muhammad Nabi, an SME 

potato farmer from Swat. 

So far the program has yielded promising results:226 potato farmers 

have been trained in pre-harvest practices with trainings on post-

harvest practices to follow in August. By the end of 2012, the program 

will create 55 new jobs in the sector and the per-hectare yield will 

increase by 10 percent.  

PepsiCo, one of the largest producers of potato chips in the country, 

has already purchased 129 tons of chip stock potatoes from 

farmers.Prospects for Swat’s potato sector appear favorable, indeed, 

and farmers are already looking forward to a profitable year ahead.
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Restoring Swat’s Trout Industry 
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Trout farming, once a thriving industry in 
Swat, suffered severe setbacks when the 
region was hit by conflict and floods in 
recent years, bringing trout production to 
a grinding halt and resulting in the loss of 
livelihoods for many trout farmers. 
 
The outlook for the trout industry seemed 
bleak prior to the launch of USAID’s 
program in 2010 to help reconstruct and 
rehabilitate trout farms in the region and 
replenish the stock of marketable fish. 
Twenty-two qualifying trout farmers 
received cash grants to meet working 
capital needs, as well as construction 
material, fish feed, fish eggs, operating 
equipment, technical assistance, and 
training in production and management 
techniques. 
 
The program has demonstrated 
astounding success, with trout farmers 
achieving unprecedented fish growth due 
to the superior quality of inputs and 
techniques. Many have begun to sell 
their fish to food outlets in Swat and 
other areas. “My business is flourishing, 
and after several desolate years, I have 

been able to make a healthy profit this season,” said 
Rashid Khan, grant recipient and owner of Madyan Trout 
Fish Farm in Swat. “Had it not been for USAID’s timely 
assistance, I would not be in this position today.”  
 
The trout industry seems to have regained most of the 
footing it lost in the conflict and flooding. Up to 100 tons of 
trout will be available for sale by May 2012, including 25 to 
30 tons that have already been produced. Many USAID 
beneficiaries have already started importing trout eggs in 
preparation for the next production cycle. Prospects for 
trout farmers in Swat appear bright, and the industry is 

poised for many profitable years ahead.

With USAID assistance, 
trout farmers in Swat 
have rehabilitated their 
businesses and are 
harvesting their first trout 

stock in several years. 
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Road to Recovery in Swat  
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USAID has helped 
rehabilitate hotels in 
post-flood and post-
conflict Swat, restoring 
livelihoods for many 
families that depend on 
tourism. 
 

Tourism has historically been the 

mainstay of Swat’s economy, a USD 

60 million a year industry propelled 

by nearly 400 hotel businesses and 

thousands of eager tourists who 

came to the scenic valley in the 

summer each year. Torrential floods 

and violent conflict in recent years 

damaged most hotels as well as other 

infrastructure in the region, severely 

crippling this critical industry. 

 

After a thorough business census and 

selection process, USAID launched a 

program to help reconstruct and 

rehabilitate 239 qualifying hotels in 

the region. The assistance package 

included cash, construction materials, 

furniture and appliances, technical 

assistance, and training in modern 

hospitality practices and management 

techniques. 

 

AFTER USAID support to hotel owners in Swat enabled 

149 partner hotels to resume regular operations and 

welcome tourists in the summer of 2011. 

 

BEFORE The floods damaged many hotels in Swat, 

bringing tourist activity to a near standstill. 
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Swat Breathes Anew 
 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

After years of dormancy, hotels in Swat are finally re-opening 

their doors to receive tourists in areas that have previously 

faced violent conflict and unforgiving monsoon floods. “The 

floods washed away everything,” recounted Ameer Noshad, 

owner of the Abshar and Muslim Palace Hotels in Swat. “Our 

family was left with no place for shelter, let alone a way to earn 

a living.” Mr. Noshad’s family is one of the thousands of 

families in Swat dependent on tourism—the highest 

contributing sector to the economy of Swat.  

 

Under USAID’s Malakand Small and Medium Enterprise (SME) 

Recovery Assistance Program, 239 hotels in Swat received 

USD 2.7 million in cash grants and in-kind assistance such as 

construction material, furniture, and other hotel supplies. 

Beneficiaries also received training in hotel management 

practices and were provided with technical assistance in 

developing action plans for rehabilitation activities. Through 

constant mentoring and regular assessments, the program has 

ensured that assisted hotels also maintain health and hygiene 

standards. In conjunction with the rehabilitation efforts, a 

nationwide media campaign was launched in July to help 

attract tourists to Swat. 

 

The interventions have already started demonstrating 

remarkable results, with as many as 149 partner hotels in Swat 

resuming regular operations in the summer of 2011 for the 

tourist season, which peaks annually in July. The occupancy 

rate has climbed exponentially for these hotels, and USD 

668,390 in sales revenue has been recorded for the season, 

which is a substantial increase over last year. “Both of my 

hotels are once again catering to tourists, and I have been able 

to put bread on the table for my family after several difficult 

years,” states Mr. Noshad.“Things are finally looking up for me 

and for hundreds of other hoteliers in Swat.”  

 

The revival of tourism has helped initiate an overall recovery of 

Swat’s economy.  

 

USAID helps hotels 
affected by conflict and 
flood in Swat rehabilitate 
and prepare to welcome 
tourists. 

 
 

 
 

USAID is working to attract 

tourists to Swat to increase 

hotel revenues, restore the 

livelihoods of thousands of 

tourism-dependent families, and 

give a much-needed boost to 

the area’s ravaged economy. 
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Increasing Exports through Innovation 

 
 

 
 

USAID helps mango 
farmers improve 
international 
competitiveness, 
increasing sales and 
incomes. 

 

  

 
 

Technology upgrading for the 

beneficiary farms in Punjab and 

Sindh is helping create jobs, 

increase harvest quality, meet 

importer processing 

requirements, and boost 

mango exports for increased 

sales and incomes. 
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Pakistan is one of the top five producers of mangoes in the world, 

growing over 1.5 million tons annually, but the country struggles to 

export more than five percent of its produce. Lack of infrastructure 

for post-harvest treatments and inefficient transport facilities result 

in inconsistent quality and a shorter shelf life of the fruit. Every year 

a sizeable amount (as high as 30 to 40 percent in some cases) of 

the mango yield is wasted, and the promising export markets 

remain untapped. These conditions deprive farmers of the profit 

margins attainable through sea shipment and leave an opportunity 

for substantial improvement in the industry. 

 

In 2009, USAID initiated its technical and financial assistance to 

mango farmers in Punjab and Sindh. Public-private partnerships 

were established with 13 mango farms to build pack houses, 

processing lines, blast chillers, and cold storage units. The 

beneficiary mango farmers who received the infrastructure 

upgrades were also trained to better handle their new technology 

upgrades. Under a similar arrangement, 15 farmers were assisted 

in acquiring GLOBALG.A.P certification, allowing them to qualify for 

international market access. “We didn’t know about modern 

methods, and we couldn’t learn how to operate new technology,” 

said a farm worker from Mumtaz Agri Farms in Punjab, “and now 

we have better systems and better yields.” USAID is also running a 

comprehensive training program for mango growers and extension 

service providers. To date, almost 4,000 participants have attended 

trainings in international best practices of farm management 

conducted by USAID. 

 

The sector is already showing an unprecedented 59 percent 

increase in value for aggregate export sales from the beneficiary 

farmers. Beneficiary farms also demonstrated a 90 percent 

increase in exports by quantity, demonstrating a shift from domestic 

trade to exporting. USAID also facilitated mango trial shipments to 

a major buyer in the European Union, thereby proving the concept 

of viable sea transport of mangoes from Pakistan to high-end 

European markets.  

 

USAID continues to invest in new market linkages for export-ready 

farms. Fifty-eight exporters have been primed for international 

market requirements through trainings on sanitary and 

phytosanitary (SPS) requirements for mango exports. “USAID’s 

assistance package for the mango growers underscores a potential 

boost to future commercial sales and revenue,” said mango farmer 

and project beneficiary Muhammad Tariq. “This translates into 

more revenue, increased income, and a greater footprint in the 

economic vitality of Pakistan.”  
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ANNUALPROJECT INDICATORS UPDATE 

 

M&E INDICATORS 
 

INDICATOR 
RESULT 

FOR Y3Q4 
Y3 TOTAL 

CUMULATIVE 

TOTAL 2009 – Y3 

DETAILS/BREAKUP OF RESULTS FOR 

REPORTING YEAR 

 

Increase in sales revenue of project-
assisted firms in the selected 
sectors 

$4,813,643 $5,104,362 $10,596,064 
1
 

The overall value of increase in sales for year 3 is   
$5,104,362. This figure is 81% of the cumulative targets 
up to and including year 3.  

 Mango ($2,656,801):  

The total value of actual sales realized by mango 
signatory farms in Punjab and Sindh during the 2012 
mango season was $12,401,170. The increase in sales 
from year 2 figure is $ $2,656,801. The percentage of 
target met from year 3 total is 61%. 

 Swat Peaches ($2,156,842):  

The total value of local sales realized by peach signatory 
farms in Swat during the 2012 peach season was 
$5,580,223. This represents an increase in production of 
6.31% and increase in yield by 4.2% from the baseline. 
The increase in sales from baseline figure is $2,156,842. 
The percentage of target met from year 3 total is 1600%.  

 Swat Potatoes ($58,828):  

This sales figure represents sales for the 2011 harvest 
season. Harvest period starts from September/October 
hence the results for the 2012 harvest season will be 
reported in the next quarter October – December 2012. 
The percentage of target met from year 3 total is 79%.   

                                                 
1
Total value: $10,596,064 – this figure is based on: Y1: ($24,860): Based on sales made during the Pakistan Handmade exhibition. Y2: Total ($5,466,842): TexWorld USA 2010 ($1,905,240); Tourism 

($766,697); Potato ($14,519); Mango ($2,780,386).  Y3: ($5,104,362)  Swat Tourism: $217,626; Swat Fisheries: $14,265; Swat Potatoes: $58,828; Mango: $2,656,801; Swat Peaches: $2,156,842  
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 Swat Tourism ($217,626):  

This sales figure represents sales for the 2011 season. 
The percentage of target met from year 3 total is 214%.   

 Swat Fisheries ($14,265)  

This sales figure represents sales for the 2011 season. 
The percentage of target met from year 3 total is 14%.   

 Knitted Garments, Dates, Agricultural 
Implements and Fruits & Vegetable Pulping  

There are no attributable sales for these sectors since 
there was a delay in technical implementation. The 
percentage of target met from year 3 total for each of 
these sectors is 0%.   

Increase in employment for project-
assisted firms 

449 485 1,793jobs
2
 

 The overall value of increase in FTE employment for year 
3 is 485. This figure is 170% of the cumulative targets up 
to and including year 3.  

 Mango (308):  

A total of 2092 FTE jobs were created by mango 
signatory farms in Punjab and Sindh during the 2012 
mango season. The increase in FTE jobs from year 2 
figure is 308. The percentage of target met from year 3 
total is 145%.  

 Swat Peaches (98):  

                                                 
2
 Total: 1793 jobs. Based on: Y1 (50): Includes 50 jobs created through the MRP (Pakistan Handmade). This figure was reported as 461 jobs in Y1 to include 287 jobs created through short term project 

assignments through local subcontractors. However, this figure was retracted in Y2. Also, figures for 21 full-time equivalent jobs created under the Mango MUAVAN Infrastructure Up-gradation Agreements 

(IUAs) for 3 farms in Y1 are being retracted in this report, in line with recommendations from the OIG report. Y2 (1258): Includes 5 full-time equivalent jobs created for Swat potato farmers, 164 full-time 

equivalent jobs created for Swat fisheries rehabilitation as a result of construction work for project-assisted fish farms, 514 full-time equivalent jobs in the Swat Tourism sector rehabilitation, and a total of 

575 jobs were created in the mango sector (incremental over 2009 baseline values for total employment) during the 2010-11 mango season for the 19 project-assisted mango farms in Punjab and Sindh 

(453 jobs in Punjab and 122 jobs in Sindh). Year 2 job creation figures for full-time equivalent jobs created as a result of project activities by project-supported vendors have been retracted in this Annual 

Report, in line with recommendations emerging from the OIG’s report. This includes the retraction of 16 full-time equivalent jobs created through Dates IUA activities, and 82 jobs created under the Mango 

MUAVAN program. The overall decrease in number of jobs reported as a result of these changes is 98 jobs. Jobs (full-time and full-time equivalent) created as a result of rehabilitation efforts for Swat 

potato, fisheries, and tourism sector will continue to be reported unless otherwise requested by USAID, as they engage laborers from the affected community. Year 2 job creation figures for mango trainings 

impact assessments and mango IUA impact assessments have been revised in line with data collected for project performance review in the January-March 2011 Quarterly Report. The overall decrease in 

number of jobs reported as a result of these changes was 343 jobs.  

Y3 (485): Swat Tourism 6; Swat Fisheries: 14; Swat Potatoes: 56; Mango: 311 ; Swat Peaches: 98 
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A total of 532 FTE jobs were created during the 2012 
peach season. The increase in FTE jobs from baseline 
figure is 98. The percentage of target met from year 3 
total is 75%. 

 Swat Potatoes (43):  

A total of 43 FTE jobs were created in the months of 
May, June, July & August for the 2012 potato season. The 
increase in FTE jobs from year 2 figures will be 
calculated once the harvesting season is over.  

 

Number of beneficiaries using 
project-funded implements 

499 499 791
3
 

The number of beneficiaries using project funded 
implements up to and including year 3 is 791. This 
figure is 187% of the cumulative targets up to and 
including year 3.   

 Mango (2): 

Two new IUA facilities were completed in Sindh: MAS 
Farms, and Durrani Farms. 

 Swat Peaches (449): 

449 peach growers using project funded pruning kits, 
harvesting kits and corrugated cartons. 

 Dates (48): 

45 farmers and 3 exporters using project funded modern 
farm and processing tools/equipment. 

Number of beneficiaries trained 
through project-assisted workforce 
development training events 

346 1660 5478
4
 

The total number of beneficiaries trained in year 3 is 
1660. This figure is 235% of the cumulative targets up to 
and including year 3. 

 Mango (170): 

35 participants were trained in the Packhouse 
operations optimization training that was conducted in 
Multan, Punjab.  

 

                                                 
3
 Total: 791. Based on: Y2 (292): Dates: 38; Mango: 21 (13 IUAs, 8 MGAs in 2011); Swat Tourism: 195; Swat Fisheries: 38. Y3(499): Mango: 2; Swat Peaches: 449; Dates: 48. 

4
 Total: 5478 Based on: Y1 (1667): Mango: 1617; Swat Potato: 50; Y2 (2151): Mango: 936; Dates: 601; Swat Potato: 327; Swat Tourism: 229; Swat Fisheries: 58; Y3 (1660): Mango:  877; Peach: 568; 

Potato: 193; Fruit and Vegetable Pulping: 22.  

https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2220/Action_5800/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2220/Action_5800/?pushNavStack=1
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33 participants attended the Mango Tree Pruning and 
Canopy Management trainings held at Tando Allah Yar 
and Tando Qaiser respectively in Sindh. 

 

102 participants attended the Mango Tree Pruning and 
Canopy Management trainings held at Jalalpur Pirwala 
and Muzaffargarh respectively in Multan. 

 

 Swat Potatoes (176):  

176 participants trained in post harvest best practices 
in Upper Swat. 

Number of firms trained through 
project-assisted workforce 
development training events 

304 1192 3026
5
 

The total number of firms trained in year 3 is 1192. This 
figure is 224% of the cumulative targets up to and 
including year 3. 

 Mango (128): 

9 firms were trained in the Packhouse operations 
optimization training that was conducted in Multan, 
Punjab.  

26 firms were trained for the Mango Tree Pruning and 
Canopy Management trainings held at Tando Allah Yar 
and Tando Qaiser in Sindh. 

93 firms were trained for the Mango Tree Pruning and 
Canopy Management trainings held at Jalalpur Pirwala 
and Muzaffargarh in Multan. 

 Swat Potatoes (176):  

176 firms trained in post harvest best practices in Upper 
Swat. 

                                                 
5
 Total: 3026. Based on: Y1 (701): Mango: 651 (Based on 435 firms in Punjab, and 216 firms in Sindh trained in Y1); Swat Potatoes: 50. Y2 (1133): Dates: 38; Mango: 520 (Based on 386 firms in Punjab, 

and 134 firms in Sindh trained in Y2); Swat Potatoes: 327; Swat Tourism: 229; Swat Fisheries: 19. Y3 (1192): Mango: 489; Peach: 568; Potato: 113.; Fruit & Vegetable Pulping: 22. 

https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1


A N N U A L  P R O J E C T  I N D I C A T O R S  U P D A T E  

33 
 

Value of private sector investment 
mobilized through formally 
engaged firms (on average dollar-
for-dollar cost share by partner 
firms) 

$580,502 $989,419 $2,760,033
6
 

The overall value of private sector investment mobilized 
for year 3 is $989,419. This figure is 134% of the 
cumulative targets up to and including year 3.  
 Mango ($100,000): 
$100,000 was mobilized in private investment as a 
result of IUA activities for Durrani Farm in Sindh (these 
involved the construction of an on-farm pack house, 
housing for cold-storage and blast-chiller, in addition to 
operational expenses).   

 Swat Peaches ($445,948): 

Cost of production per acre (with risk adjustment) is 
estimated at 1141 per acre (2818 per hectare) for 633 
hectares. 

25% of this investment is assumed in this quarter and 
75% was assumed in the last. 

 Swat Potatoes ($10,164): 

Cost of production per acre (with risk adjustment) is 
estimated at USD 823 per acre (2033 per hectare) for 20 
hectares. 

25% of this investment is assumed in this quarter and 
75% in the last quarter. 

 Dates  ($24,390): 

                                                 
6 Total ($2,760,033) Breakup: Y1 ($167,141): Under the mango MUAVAN program, Ali Tareen Farm invested $136,798 in a blast chiller, cold storage room, pack house, and operations costs, all of which 

was installed at the farm. 3 farms in Sindh (Hyder Shah Farm, Shah Agri Products, and Bhuggio Farm) invested $30,343 ($10,114 per farm) on infrastructure required for GlobalGAP certification on packing 

shed, fertilizer & pesticides stores, washroom, pesticides filling area, and signage.  

Y2 ($1,603,473 ):  This covers the following: Mango: ($1,239,173) (breakup of which is as follows: $1,117,094 reported in investments by 15 farms in Punjab and Sindh under the IUAs (JDW Orchards, 

Lutfabad Farm, Sar Buland Farm, Muzaffarnagar Farm, Zarpak Horticulture Product, Leghari Fruit Farm, Dhillon Agri Farm, Murtaza Agri Farm, Mumtaz Agri Farm, Hyder Shah Farm, Mustafa Farm, Tareen 

Mango Farm, Shah Agri Products, Rangoonwala Farm, and Atta Fareed Farm);  

$97,343.05 reported in investments by 15 farms in Punjab and Sindh under the MGAs (Muzaffarnagar Farm, Zarpak Horticulture Product, Leghari Fruit Farm, Dhillon Agri Farm, Murtaza Agri Farm, 

Mumtaz Agri Farm, Hyder Shah Fruit Farm, Mustafa Farm, Tareen Mango Farm, Shah Agri Products, Rangoonwala Farm, Nadeem Nizamani Farms, MAS Farms, Imam Fruit Farm, Bhuggio Farm; $10,111 as 

an outcome of two mango trial shipments conducted from Murtaza Agri Farm and Hyder Shah Farm, $14,625 mobilized in private investment as a result of five mango growers and four exporters’ 

contribution towards their participation at Berlin Fruit Logistica 2010); Dates: $99,029 in IUA cost-share for dates crates; Swat Fisheries: $169,080 in construction material for rehabilitation of Swat 

fisheries; Swat Tourism: $91,921 in Swat Tourism rehabilitation, and Swat Potato: $4,270 in investment on high quality bags by Swat potato farmers. Year 2 investment figures for mango trainings impact 

assessments and mango IUA impact assessments have been revised in line with data collected for project performance review. The overall decrease in private investment as a result of these changes is 

$1,563,831. Y3 ($989,419):  Swat Peaches: $646,892; Swat Potatoes: $64,935; Mango $224,616; Dates: $24,390.  
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Cost of transportation and labor charges borne by the 45 
beneficiaries which is on average USD 542 per farmer. 
This amount covers the per farmer cost of transporting 
equipment (provided under the IUAs) to the farm, and 
the price of one weighing scale. 

Number of project-assisted firms 
with improved technological 
innovation, improved management 
practices, and strengthened market 
linkages 

118 667 24867 

The number of project assisted firms with improved 
technological innovation, improved management 
practices and strengthened market linkages for year 3 is 
667. This figure is 240% of the cumulative targets up to 
and including year 3.  

 Mango (5): 

One new MGA agreement was signed with Raza Fruit 
Farm in this quarter. 

Beneficiary agreements were signed with four 
beneficiaries for the Dried Mango sector. 

 Agriculture Implements (11): 

Beneficiary agreements were signed with 11 new SMEs 
in Punjab for Agriculture Implements Manufacturing 
Sector. 

 Fruit & Vegetable Pulping (4): 

Beneficiary agreements were signed with four new 
SMEs in Punjab for Fruit & Vegetable Pulping sector. 

 Dates (48): 

IUA with 45 date palm farmers and 3 date processors 
were signed to equip them with improved 
tools/equipment. 

 Swat Potatoes (50):  

50 farmers have signed agreements with SE Trading for 
provision of seeds, fertilizer and plant protection 
products with a buy back agreement of PKR 20/Kg of 
chips stock potato in this quarter. This counts towards 

                                                 
7
 Total: 2486:  Based on: Y1 (701): Mango: 651 (Based on 435 firms in Punjab, and 216 firms in Sindh trained in Y1); Swat Potatoes: 50. Y2 (1118): Dates: 38; Mango: 520 (Based on 386 firms in Punjab, 

and 134 firms in Sindh trained in Y2); Swat Potatoes: 327; Swat Tourism: 195; Swat Fisheries: 38. Y3 (667): Mango: 376; Swat Potatoes: 228; Dates: 48; Agriculture Implements: 11; Fruit & Vegetable 

Pulping: 4. 
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the number of firms with strengthened market linkages. 

Number of project-assisted 
workforce development training 
events conducted 

13 69 1938 

The total number project assisted workforce 
development training events for year 3 is 69. This figure 
is 116% of the cumulative targets up to and including 
year 3.  

 Mango (5): 

One Packhouse Operations Optimization training  was 
conducted in Multan, Punjab.  

Two Mango Tree Pruning and Canopy Management 
Trainings were held in Sindh: Tando Allah Yar and 
Tando Qaiser, and Two were conducted in Punjab: Jalalpur 
Pirwala and Muzaffargarh. 

 Swat Potato Sector (5): 

Five post harvest trainings events for 176 SME’s in five 
clusters. 

 Swat Peaches Sector (3): 

Three Access to Credit Finance Orientation Sessions for 
150 peach farmers were held in Swat. 

Number of project-assisted firms 
achieving internationally 
recognized standards/certifications   

3 3 149 

The number of project assisted firms achieving 
international certifications/standards for year 3 is 3. 
This figure is 35% of the cumulative targets up to and 
including year 3.  

                                                 
8
 Total (193): Y1(49): The breakup for this is Mango: 31 ; MRP: 7; Potato: 2; BEE gender: 5; Supporting Institutions: 4. Y2 (75): The breakup for this is: Mango: 39 events; Dates: 11 events; Potatoes: 7 

events; Swat Fisheries: 10 events; Swat tourism: 8 events;. Y3 (69):  Mango: 31; Fruit & Veg Pulping: 2; Swat Peaches: 25; Swat Potatoes: 11. 
9
 Y1 (10):  GlobalGAP certifications up till September 2010: 10 Mango farms (7 in Punjab and 3 in Sindh). GlobalGAP certified farms in Punjab: (7) MuzaffarNagar Farm, Zarpak Horticulture Product, 

Leghari Fruit Farm, Tareen Mango Farms, Dhillon Agri Farm, Mumtaz AgriFarm, Imam Fruit Farms. GlobalGAP certified farms in Sindh: (3) Murtaza Agricultural Farm, Hyder Shah Fruit Farm, Bhuggio 

Farms. Y2 (1): GlobalGAP certifications up till September 2011: 1 mango farm (Shah Agricultural Products). The figures reported in this section update all previously reported figures for this indicator in 

accordance with USAID’s definition of project fiscal year (Y1 is now defined as the fiscal year 2010 i.e. the period extending from the project start date in May 2009-September 30, 2010, and so on for 

subsequent fiscal years. Y3 (3): 3 partner mango farms in Sindh (MAS Agri Farm, Mustafa Agri Farm, and Nadeem Nizamani Agri Farm) received Global GAP certificates. 

 

https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5765/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5783/?pushNavStack=1
https://firms.usaid.org/Level/Level_2138/Level_2142/Level_2153/Level_2221/Action_5783/?pushNavStack=1
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Number of marketing events 
conducted with project assistance 
to address export opportunities in 
targeted sectors 

0 5 2710 
The number of marketing events conducted for year 3 is 
5. This figure is 450% of the cumulative targets up to 
and including year 3.  

Number of feasibility studies 
prepared for project-assisted 
sectors or firms 

0 0 1711 
The number of feasibility studies conducted for year 3 is 
0.  

Number of economic growth 
strategies developed for project 
assisted sectors or firms. 

0 0 812 
The number of economic growth strategies developed 
for project assisted sectors or firms in year 3 are 0. 

Number of hectares under 
improved technologies or 
management practices as a result of 
USG assistance 732 1253 17,300

13
 

The number of hectares under improved technology or 
management practices for year 3 is 1253. This figure is 
861% of the cumulative targets up to and including year 
3. 

 

 Dates (270): 

                                                 
10

 Total (27): Y1 (21): This total includes the Pakistan Handmade event, Firms Project’s representation at the Dawn International Travel & Tourism Show May 2010, Fruit Logistica January 2010 trade 

show in Germany, an additional marketing event conducted to promote the Swat tourism sector, TexWorld USA July 2010 tradeshow, Mango sector participation in Asia Fruit Logistica September 2010 

trade show in Hong Kong, Dates sector participation in Asia Fruit Logistica September 2010 trade show in Hong Kong, 10 mango trial shipments via air, 3 mango sea shipments, and 1 dried mango 

shipment. Y2 (1): Berlin Fruit Logistica January 2011 event.  Y3 (5): Mango: 1. Mango Market Linkages Development Working Session conducted in Lahore on October 19, 2011 with a total of 38 

participants, 2. Mango Sector Beneficiaries Meeting with Commercial Counselor, Embassy of the Netherlands conducted in Lahore on October 28, 2011, 3. Mango Sector Beneficiaries Meeting with Dutch 

Buyers (held in Karachi on October 20, 2011 as a follow-up session to the Mango Market Linkages Development Working Session conducted in Lahore on October 19, 2011), with a total of 19 participants 

attending this meeting. 4. Fruit Logistica Berlin 2012 was held from February 7th, 2012 to February 12th, 2012 and was attended by 7 beneficiaries from the mango sector, 5. Five beneficiaries from 

partner mango farms participated in the Australia Study Tour during January 2012.The figures reported in this section update all previously reported figures for this indicator in accordance with USAID’s 

definition of project fiscal year (Y1 is now defined as the fiscal year 2010 i.e. the period extending from the project start date in May 2009-September 30, 2010, and so on for subsequent fiscal years. 
11

 Y2(17): This includes 1 feasibility study for a cold store in agriculture markets prepared during the period July-September 2010, and 16 feasibility studies for the following Mango farms prepared in 

October 2010: Ali Tareen Farm, Lutfabad Fruit Farm, MuzaffarNagar Farm, Sar Buland Farm, Zarpak, Tareen Mango Farms, Mumtaz AgriFarm, Dhillon Agri Farm, JDW Orchards, Dhillon Agri Farm, Ata 

Fareed Farm, Shah Agri Products, Hyder Shah Fruit Farm, Murtaza Agricultural Farm, Rangoonwala Mango Farm, and Mustafa Agriculture Farms. The figures reported in this section update all previously 

reported figures for this indicator in accordance with USAID’s definition of project fiscal year (Y1 is now defined as the fiscal year 2010 i.e. the period extending from the project start date in May 2009-

September 30, 2010, and so on for subsequent fiscal years. 
12

 Y1 (6): Sector development strategies have been developed for the mango, dairy, gems and jewelry, leather, Swat tourism sectors (June 2010), and dried mango (July-September 2010). Y2 (2): Includes 

strategies for dates and Swat fisheries (October-December 2010). The figures reported in this section update all previously reported figures for this indicator in accordance with USAID’s definition of 

project fiscal year (Y1 is now defined as the fiscal year 2010 i.e. the period extending from the project start date in May 2009-September 30, 2010, and so on for subsequent fiscal years. 
13

 Total: 17,300 hectares. Based on: Y1: 9275: Mango: 9,250; Swat Potato: 25; Y2: 6771: Dates: 400; Mango: 6134; Swat Potato: 164; Swat Tourism: 46; Swat Fisheries: 28; Y3 (1253): Mango (774 

hectares); Swat Peaches: (182 hectares); Swat Potatoes: (27 hectares). Dates: (270 hectares). 
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The total area under cultivation for all date varieties for 44 IUA 
beneficiary date farms is 667 acres or 270 hectares. 

Number and type of policy reforms 
mutually identified with federal, 
provincial, and/or district 
governments, and/or client in 
consultation with private sector 
stakeholders in the selected sectors 

0 10 51
14

 

The number and type of policy reforms mutually 
identified with federal, provincial, and/or district 
governments, and/or client in consultation with private 
sector stakeholders in the selected sectors in year 3 are 
10.  

Number of recommendations on 
policy reforms, business process 
reforms and legislative instruments 
submitted for acceptance to the 
respective government department 2 12 53

15
 

The number of recommendations on policy reforms, 
business process reforms and legislative instruments 
submitted for acceptance in year 3 are 12.  

The recommendations on policy reforms, business 
process reforms and legislative instruments submitted 
during this reporting quarter for acceptance include:  

1.  Technical Assistance for SMEDA 

2. Reform of Mining Regulatory Framework KPK 

Number of recommendations on 
policy reforms, business process 
reforms and legislative instruments 
accepted by the respective 
government department 

0 6 15
16

 

The number of recommendations on policy reforms, 
business process reforms and legislative instruments 
accepted in year 3 are 6.  

 

                                                 
14

 Total: 51: Based on: Y1: 17; Y2: 24; Y3: 10 reforms (1 of the reforms were identified during April-June 2012)   
15

 Total: 51: Based on: Y1: 17; Y2: 24; Y3: 10 reforms (1 of the reforms were identified during April-June 2012)   
16

 Total: 15: Based on: Y1: 2; Y2: 7; Y3: 6 (1 of the recommendations on reforms was submitted during April-June 2012)  
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PROBLEMS AND OBSTACLES 

TECHINICAL ISSUES 
 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

Finalization of Year 3 work plan and delay in 
technical implementation 

A delay in the approval of the project’s Year 3 work plan resulted in 
changes in the sectors selected and shifts in geographical focus 
from the Mission and major stakeholders. In addition to the 
difficulties encountered in identifying competent and qualified 
technical assistance and developing concise scopes of work, the lack 
of a finalized work plan added to the delays in execution of program 
activities. The home office provided additional resources and 
worked with the field teams to revise their work plans to account 
for the delays. Close coordination and planning with the client 
through several iterations eventually resulted in an approved work 
plan of activities. The project noted that more time should have 
been devoted to researching the feasibility of proposed activities 
and obtaining stakeholder buy-in during the work plan 
development process. 

Devoting project resources to ad hoc activities 
outside of work plan 

Continual requests from the client created additional constraints on 

project staff who worked to balance ongoing activities while 

fielding new requests. New requests require individual work plans 

and many coordination meetings leading up to implementation, and 

this required the attention of staff to be diverted from 

implementing previously approved project activities. Requests 

included: the South Waziristan regional competitiveness 

assessment, Islampur regional competitiveness assessment, and 

access to finance initiatives. To relieve the strain on existing staff 

and allow timely delivery on the work plan, the project recruited 

additional staff to meet the increased technical activity. As a result, 

the project remained responsive to client requests and its approved 

work plan. 

Completion of Year 2 activities 

Additional workload constraints existed during the first quarter of 
Year 3 due to ongoing work from Year 2 activities including farm 
infrastructure upgrades and the grants program. The project 
addressed the outstanding deliverables for these activities and 
expedited completion. 

Commitments from end markets and buyers 

Early in 2012, technical teams found it difficult to obtain 
commitments from end markets and buyers as planned in the work 
plan in our approach to value chain development. While the project 
met with many buyers and end market players, none had signed 
MOUs and committed to participating in the project strategy by the 
end of March. Alternative end market players and buyers were 
identified for the technical teams to discuss their engagement with 
the project and commitments to work with the project were made.   

Procurement and subcontractor management 

In the last quarter of the reporting period, the project experienced 

some delays in the distribution of in-kind assistance to beneficiaries 

in the peach sector and construction in the date sector. These 

delays were due to insufficient lead-time to allow for the time 

needed for procurement of in-kind assistance. And detailed 

planning for the activities. Misunderstanding of roles also created 

additional difficulty in moving forward smoothly with the activities. 

In the case of the date sector, there was a significant requirement 
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for stricter oversight and management of the subcontractor; the 

subcontractor repeatedly missed deadlines for deliverables. For the 

peach sector, a series of meetings were held internally and with the 

subcontractor to revisit the deliverables and plot out a resolution 

for the in-kind distribution of tools. This process was successful and 

was completed to the project’s satisfaction. For the date sector, a 

cure notice was issued to the subcontractor and a modification to 

the contract was initiated. Closer oversight and more manageable 

deliverables will ideally result in completion of the activity in a 

reasonable timeframe. Going forward, the project aims to gather 

technical review panels at the Technical Procurement Action 

Request (TPAR) stage of activity planning in order to have the 

relevant staff members review the TPAR, comment, and ask follow-

up questions to guide the development of the activity. This will 

produce more detailed TPARs, specifications, and resulting 

subcontracts. More forward planning will also be implemented in 

order to better outline activities, roles and responsibilities, 

timelines, and contingency plans. 

 

ADMINISTRATIVE ISSUES 
 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

Pakistan visa issues 

Expiration of visas and difficulty in renewing or obtaining new visas 

throughout most of the reporting period required the departure of 

long-term expatriate and third country national (TCN) staff. The 

project aggressively searched for in-country qualified individuals 

and those already holding active Pakistan visas to fill long-term and 

short-term positions, while key personnel continued to work 

remotely when necessary. However, due to the inability to acquire 

new visas since December 2011, there remains a significant 

constraint to the smooth management and implementation of the 

project. Substantial time and energy is devoted to planning and 

staffing according to visa constraints and project historical 

knowledge is lost as expats and TCNs are forced to leave Pakistan. 

Long-term, the issue will eventually affect the overall management 

of the project and project activities; the project will increasingly 

suffer as a result unless the matter is resolved. Efforts should be 

made within USAID to approach the Government of Pakistan at the 

highest level in order to address the issue, as Chemonics has 

exhausted all avenues. The PMU is working to recruit and plan 

according to staff that are able to work in-country, though the 

number of people to draw from is rapidly decreasing as visas expire 

and no new visas are issued. 

Under-spending 

Due to delays in implementation of technical activities and issues 
with obtaining visas; the project was unable to spend what was 
forecasted in the quarterly accruals submitted to the client. 
However, the project’s response to requests for ad hoc assistance 
resulted in an increase in spending without diverting a significant 
amount of funds away from the planned activities.  

Staff retention The project’s current end of contract is April 30, 2013, and several 
staff departures have already occurred, as a result. Given the nature 



P R O B L E M S  A N D  O B S T A C L E S  

40 
 

of the life of a project, this may be inevitable, though steps are being 
taken to encourage staff to remain with the project. Promotions and 
professional development of staff was a focus, with the addition of 
new levels/titles to facilitate advancement within the project. The 
performance evaluation process and related merit increase process 
were enhanced to better involve all staff, including supervisors, to 
allow for more ownership and responsibility. Additionally, the 
home office and USAID/Pakistan are discussing possible options for 
a contract extension. The Human Resources Team continued to 
work diligently to refill vacant positions, though the pace of hiring 
shows no signs of slowing in the coming months due to both 
increased technical activity as well as anticipated departures. 

Local recruitment 

The project consistently recruited for both long-term staff and 
short-term consultants over the last year. Recruitment efforts 
continually resulted in disappointing candidate pools for both 
technical and non-technical roles. Several recruitments were re-
opened when finalists did not meet the level required of the 
position and project. Recruitment is very time consuming, requiring 
advertisement, short-listing, and multiple rounds of panel 
interviews. Re-opening recruits essentially doubles the effort and 
often still does not produce high-quality candidates. The project is 
re-examining the recruitment advertisement platforms typically 
used for recruits to see which platforms produce the best results. 
The project also plans to reach out to other USAID projects in 
Pakistan to acquire recommendations on other platforms and 
recruitment approaches. Additionally, Scopes of Work and 
advertisements will be scrutinized more closely to ensure that all of 
the pertinent information is communicated to potential candidates. 
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ANNEX – A: COMMUNICATION PRODUCTS DEVELOPED 

Title Component Media Type
17

 Media Name Release Date Language Media Tone
18

 

Swat Grants Closeout Event Malakand Grants Program 
Graphics for 
event material 

Artwork for Event 
September 27, 
2012 

English Positive 

Marble Core Consultative Group –Backdrop Value Chain Development Backdrop Graphics 
September 27, 
2012 

English Positive 

Sample Peach Boards with Illustrations of Key 
Pre- and Post-Harvest Messages Installed at 
Islamabad Office 

Value Chain Development Metal Board Painted Illustrations 
September 20, 
2012 

Urdu Positive 

USAID Firms Project Press Orientation Session 
– Mementos  

General Branded Bags 
Memento Design and 
Branding 

September 20, 
2012 

 Positive 

Supporting Pakistan’s Dates  Value Chain Development Backdrop Graphics 
September 19, 
2012 

English Positive 

Facilitation of USAID DOCs Trip to Swat for 
Media Coverage of USAID Interventions in 
Malakand 

Malakand Grants Program Print Coverage 

Daily Al Akhbar 

Daily Ausaaf 

Daily Aeen 

Daily Azadi 

Daily Chand 

Daily Mashriq 

Daily Surkhaab 

Daily Nai Baat 

Daily Shamal 

Daily Wahdat 

The News 

 

September 12, 
2012 

Urdu and 
English 

Positive 

USAID Trains 449 Peach Farmers in Swat Value Chain Development Press Release 

Daily Times 

Pakistan Observer 

The Nation 

Dawn 

September 6, 
2012 

Urdu and 
English 

Positive 

                                                 
17

 Media Types include Press Clippings, Press Releases, Radio/TV Interviews, Advertisement, Publications, etc. 
18

Media Tone: Positive, Negative, or Neutral 
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Daily Express 

Roznama Ausaf 

Balochistan Times 

Express Tribune 

Statesman Peshawar 

 

Dates Sector Branding –Stickers Value Chain Development Print Branded Stickers August 29, 2012 
Urdu and 
English 

Positive 

USAID Firms Project Assists 45 SMEs in Pilot 
Program to Develop Dates Sector 

Value Chain Development Press Release 

Business Recorder 

Pakistan Observer 

The Express Tribune 

The Nation 

Pakistan Today 

Daily Times 

 

Online: 

The Gulf Today 

Pakistan State Times 

South Asian News 
Agency 

July 26, 2012 English Positive 

USAID Assists 17 Mango Farms Acquire 
GlobalGAP Certification with 12 More in the 
Pipeline 

Value Chain Development Press Release 

Express Tribune 

Business Recorder 

Pakistan Observer 

Daily Mahasib 

 

Online: 

Pakistan Times 

Fresh Fruit Portal 

Urdu Wire 

Agriculture Corner 

July 4, 2012 
English and 
Urdu 

Positive 

Design of Peach Box for Distribution to 
Beneficiaries 

Value Chain Development 
Design and 
Production 

Graphics and Print July 2, 2012 
English and 
Urdu  

Positive 

Designing and Printing of 200 CD Covers for 
Information to be Distributed to Dates Sector 
Farmers, Processors and Other Stakeholders 

Value Chain Development CD Cover Graphics and Print June 29, 2012 English Positive 
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Swat Tourism Promotion Radio Campaign Business Enabling Environment 

Radio 
Transmission, 
Public Service 
Announcements, 
Magazine Shows 

FM 101, FM 99, FM 
94.6, FM 100 

June 8–24, 2012 Urdu Positive 

USAID Gathers Pakistan's Marble Sector 
Stakeholders 

Value Chain Development Press Release 

Dawn 

Business Recorder 

Daily Times 

Express Tribune 

The Nation 

Pakistan Observer 

June 24, 2012 English Positive 

First Consultative Meeting with Marble & 
Granite Sector Stakeholders 

Value Chain Development Backdrops and 
Standees 

Artwork for Event June 22, 2012 English Positive 

Mango Season Bound to Help Boost Economies Value Chain Development Article Business Recorder June 21, 2012 English Positive 

King of Fruit Reaps Few Rewards for Pakistani 
Farmers 

Value Chain Development Article 
Inter Press Service 
News Agency 

June 18, 2012 English Positive 

Presentation on Swat Tourism Promotion 
Campaign 

Business Enabling Environment 
PowerPoint 
Presentation 

Presentation to 
USAID DOCs office 
and Communications 
Working Group on 
Swat Tourism 
Promotion Campaign 

June 15, 2012 English Positive 

Mango Exports from Sindh on the Rise Value Chain Development Article Dawn June 14, 2012 English  Positive 

Seven Mango Farms from Sindh Have 
Commercial Shipments Scheduled for June 

Value Chain Development Press Release 

The News 

Dawn 

Express Tribune 

Daily Times 

Pakistan Today 

Business Recorder 

Financial Post 

Pakistan Observer 

May 25, 2012 English Positive 

USAID, Other Donors Aim to Develop Country’s 
Economy 

Value Chain Development and Business 
Enabling Environment 

Article Daily Times May 10, 2012 English Positive 

Regaining Lost Ground: After Disaster, Fish 
Farming in Swat Thriving Once Again 

Malakand Grants Program Article Express Tribune May 3, 2012 English Positive 

Swat Tourism Promotion – Gandhara Leaflets Business Enabling Environment Information and Print April 15, 2012 English Positive 
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Promotion 
Material 

Swat Tourism Promotion – Post Cards Business Enabling Environment 
Information and 
Promotion 
Material 

Print April 10, 2012 English Positive 

USAID Firms Project Interactive Stall at USAID 
DOCs Office Media Event Highlighting 
Assistance for Malakand 

Malakand Grants Program 

Project 
Brochures; Swat 
Maps and 
Pamphlets; Swat 
Post Cards, Swat 
Video Song 

Artwork for the 
Project Stall  

April 2, 2012 
Urdu, 
English and 
Pashto 

Positive 

Branding and Marking of Potato Sector 
Training Material 

Value Chain Development Information 
Material 

Print 
March 27 to 29, 
2012 

Urdu Positive 

Branding and Marking of Peach Sector Training 
Material 

Value Chain Development Information 
Material 

Print 
March 27 to 29, 
2012 

Urdu Positive 

Nation-wide Firms VCD Intervention Maps Value Chain Development Print/Image Graphics March 20, 2012 English Positive 

Provincial VCD Intervention Maps Value Chain Development Print/Image Graphics March 20, 2012 English Positive 

Hotels, Trout Fish Farms, Peaches and Potatoes 
Sector Interventions Map 

Malakand Grants Program Print/Image Graphics  March 19, 2012 English Positive 

Documentary  

Reaping Sweat Rewards 

Urdu Dubbed version 

Value Chain Development Documentary Video March 12, 2012 Urdu Positive 

Malakand Interventions – USAID Firms Project Malakand Grants Program 
PowerPoint 
Presentation 

Presentation to 
Interflow for USAID 
Malakand 
Communications 
Campaign  

February 15, 2012 English Positive 

Advertisement Highlighting USAID Firms 
Project Interventions 

Special Supplement –Dawn Agri Expo 

Value Chain Development/Business 
Enabling Environment 

Advertisement Dawn News February 14, 2012 English Positive 

Write-up Highlighting USAID Firms Project 
Interventions 

Special Supplement –Dawn Agri Expo 

Value Chain Development/Business 
Enabling Environment 

Article Dawn News February 14, 2012 English Positive 

Dawn Expo Stall 
Value Chain Development/Business 
Enabling Environment 

Banners, 
Backdrops, 
Standees 

Artwork for the 
Project Stall 

February 11, 2012 English Positive 
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Second Annual Mango Conference Value Chain Development 

Electronic 
Coverage 
through TV 
Channels, Radio, 
News Agencies 

DAWN News 

Rohi TV 

CNBC 

PTV News 

SAMAA 

ARY News 

Sindh News 

News One 

APNA News 

AVT Khyber 

Dunya 

SohniDharti 

SD TV 

Metro Vaz 

FM 100 

PBC 

NNI 

VOA 

APP 

AFP 

February 1, 2012 
English and 
Urdu 

Positive 

Second Annual Mango Conference 

 

 

 

 

 

Value Chain Development Print Coverage 

The Nation 

Dateline Islamabad 

Business Recorder 

Daily Times 

Dawn 

Jang Rawalpindi 

The Express Tribune 

Metro Watch 

Pakistan Observer 

Pakistan Today 

Nawa-i-Waqt 

February 1, 2012 
English and 
Urdu 

Positive 

Second Annual Mango Conference Value Chain Development 
Event 
Briefer/Press 
Release 

Event Briefer January 31, 2012 English Positive 

Second Annual Mango Conference Value Chain Development Backdrops, Event Branding, January 31, 2012 English Positive 
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Invitation Cards, 
Podium Cover, 
Name Tags, 
Table Tags, 
Standees, 
Photographic 
Banners, Media 
Kits, Folders, 
Pens, Shields, 
Event Bags, 
Brochure, CDs 
with Jackets 

Give-aways, and 
Information Material 

Sharing Vision Documents on Industry and 
Tourism Sectors of KP with KPCCI 

Business Enabling Environment  
Event-
briefer/Press 
release 

Event Briefer January 24, 2012 English Positive 

Sharing Vision Documents on Industry and 
Tourism Sectors of KP with KPCCI 

Business Enabling Environment 
Backdrop, 
podium cover, 
standees 

Event Branding January 24, 2012 English Positive 

Swat Tourism Promotion –Set of 6 Posters Business Enabling Environment 
Information and 
Promotion 
Material 

Print January 16, 2012 English Positive 

Swat Tourism Promotion –Information Leaflet Business Enabling Environment 
Information and 
Promotion 
Material 

Print January 16, 2012 English Positive 

Swat Tourism Promotion –Information Leaflet Business Enabling Environment 
Information and 
Promotion 
Material 

Print January 16, 2012 Urdu Positive 

Swat Tourism Promotion –Tour Packages 
Leaflet 

Business Enabling Environment 
Information and 
Promotion 
Material 

Print January 16, 2012 English Positive 

Update of Unique Visitors to the Swat Tourism 
Promotion Website Resulting from New 
Content and Information  

Malakand Grants Program/PA 
Website 

Tour Swat 
(www.tourswat.com) 

December 27, 
2011 (11,634 
unique visitors) 

English Positive 

Zindagi Hai Yahan – Paradise Revisited Malakand Grants Program/PA News Report Dawn Images 
November 27, 
2011 

English Positive 

Screening of 3-minute Swat Tourism Promotion 
Song and Video  

Malakand Grants Program/PA Music Video 
KPK Tourism 
Corporation (KPTC) 
Stall at Dawn Expo 

November 26–27, 
2011 

Urdu with 
English 
Subtitles 

Positive 
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Special Postcards Designed for Promotion of 
Tourism in Swat 

Malakand Grants Program/PA 
Print 
Publication 

KPK Tourism 
Corporation (KPTC) 
Stall at Dawn Expo 

November 26–27, 
2011 

English Positive 

Reviving Tourism Industry of Swat Malakand Grants Program/PA News Report Pakistan Today 
November 16, 
2011 

English Positive 

Radio News Report on Swat Tourism 
Promotion Campaign and Song 

Malakand Grants Program/PA Radio 

US National Public 
Radio (NPR) 

 

November 4, 2011 
(NPR in the US 
creates and 
distributes award-
winning 
programming to a 
network of 900 
independent 
stations. Through 
them, 
NPR programming 
reaches 26.8 
million listeners 
every week.) 

English Positive 

Music Video on Swat Being Well Received Malakand Grants Program/PA News Report The News November 4, 2011 English Positive 

Documentary Aimed at Reviving Tourism in 
Swat Launched 

Malakand Grants Program/PA News Report Daily Times November 4, 2011 English Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Dunya News 

October 28–30, 
2011; November 
3-6, 2011 (8 
spots) 

Urdu with 
English 
Subtitles 

Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Dawn News 

October 24–28, 
31, 2011; 
November 1-4, 
2011 (10 spots) 

Urdu with 
English 
Subtitles 

Positive 

60-second Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Dawn News 

October 24–28, 
31, 2011; 
November 1–4, 
2011 (10 spots) 

Urdu with 
English 
Subtitles 

Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Express News 
October 24–
November 2, 2011 
(10 spots) 

Urdu with 
English 
Subtitles 

Positive 

USAID-Branded Assistance Certificates for Malakand Grants Program/PA Plaque 239 Hotels in Swat October 21, 2011 English and Positive 
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Hotels in Swat Urdu 

USAID-Branded Assistance Certificates for 
Fisheries in Swat 

Malakand Grants Program/PA 
Plaque 22 Fisheries in Swat October 21, 2011 

English and 
Urdu 

Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video ARY News 
October 28–
November 6, 2011 
(10 spots) 

Urdu with 
English 
Subtitles 

Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video 
ARY Digital, HUM TV, 
Geo News  

October 16–19, 
2011 (ARY: 4 
spots, HUM TV: 8 
spots, Geo News: 9 
spots) 

Urdu with 
English 
Subtitles 

Positive 

60-second Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Geo News, HUM TV 

October 23–29, 
2011 (Geo News: 
9 spots, HUM TV: 
7 spots) 

Urdu with 
English 
Subtitles 

Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA Music Video Aag TV 
October 24–
November 5, 2011 
(32 spots) 

Urdu with 
English 
Subtitles 

Positive 

3-minute Swat Tourism Promotion Song  Malakand Grants Program/PA Radio 
FM 89, FM 91, FM 
100 

October 16–
November 5, 2011 
(FM 89: 42 spots, 
FM 91: 56 spots, 
FM 100: 46 spots) 

Urdu Positive 

3-minute Swat Tourism Promotion Song and 
Video 

Malakand Grants Program/PA 
Music Video 

YouTube (21,000 
hits) 

October 16, 2011 Urdu Positive 

Presentation Titled “Design, Development and 
Implementation of Swat Tourism Promotion 
Campaign” 

Malakand Grants Program/PA 
PowerPoint 
Presentation 

Communications 
Working Group 
Meeting 

October 3, 2011 English Positive 

Presentation Titled “Documentary 
Filmmaking– Basics and Beyond” 

Malakand Grants Program/PA 
PowerPoint 
Presentation 

Communications 
Working Group 
Meeting 

October 3, 2011 English Positive 
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ANNEX – B: FINANCIAL DETAILS  
 

 

 

 

 

 

 

  

Total Funds Expended 
until6/30/2012 

July-12 August-12 September-12 
 Total Funds Expended 
during this reporting 

quarter 

Total Funds 
Expended during this 

reporting year  

Total Funds 
Expended to date 

Time 19,573,915.92 444,287.64 623,111.45 516,004.06 1,583,403.15 5,424,021.30 21,157,319.07 

Materials 25,127,160.94 847,836.38 1,112,616.23 466,890.75 2,427,343.36 7,997,403.44 27,554,504.30 

 Total  44,701,076.86 1,292,124.02 1,735,727.68 982,894.81 4,010,746.51 13,421,424.74 48,711,823.37 

Grants 3,073,944.88 0.00 93,532.96 28,806.43 122,339.39 1,271,273.97 3,196,284.27 

Total Costs Incurred  47,775,021.74 1,292,124.02 1,829,260.64 1,011,701.24 4,133,085.90 14,692,698.71 51,908,107.64 
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ANNEX – C: TRAININGS AND EVENTS 

TRAININGS AND EVENTS (October 2011 – September 2012)19 
 

TRAININGS AND EVENTS – ANNUAL CUMULATIVE 
(OCTOBER 1, 2011 – SEPTEMBER 30, 2012) 

Total Events (Training and Non-training) Held in Year 3 
Participants 

Male Female Total 

92 2,830 15 2,845 

 

TRAININGS AND EVENTS (July 2012–September 2012)20 
 

TRAININGS AND EVENTS –QUARTERLY CUMULATIVE 
(JULY 1– SEPTEMBER 30, 2012) 

Total Events (Training and Non-training) Held This Quarter  
Participants 

Male Female Total 

14 453 1 454 

 

TRAININGS AND EVENTS – VALUE CHAIN DEVELOPMENT (VCD) 

TITLE DATE 

 

 

LOCATION 

 

 

SECTOR 
Participants 

Male Female Total 

Training on Pack-House 

Operations 

July 3-4, 2012 Multan, Punjab Mango 35 0 35 

Training on Mango Tree 
Pruning and Canopy 

Management  

July 12, 2012 Tando Qaiser, Sindh Mango 15 0 15 

Training on Mango Tree 

Pruning and Canopy 

Management 

July 14, 2012 Tando Allah Yar, 

Sindh 

Mango 18 0 18 

Training on Mango Tree 
Pruning and Canopy 

Management 

July 17, 2012 Jalalpur Pirwala, 
Punjab 

Mango 40 0 40 

Training on Mango Tree 

Pruning and Canopy 
Management  

July 18, 2012 Muzaffargarh Mango 62 0 62 

Training on Pre-Harvest 

Practices for Potato 

Farmers– Cluster 7 

August 7-8, 

2012 

Miandam, Swat Potatoes 35 0 35 

Orientation of Peach 

Farmers on Accessing 

Credit Facilities from 
Potential Financial 

Institutions – 1 

September 4, 
2012 

Swat Peaches 50 0 50 

Orientation of Peach 

Farmers on Accessing 

Credit Facilities from 

Potential Financial 

Institutions – 2 

September 5, 
2012 

Swat Peaches 40 0 40 

                                                 
19

 To see detailed listings of trainings in previous quarters, please refer to previous quarterly reports. 
20

 To see detailed listings of trainings in previous quarters, please refer to previous quarterly reports. 
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Orientation of Peach 

Farmers on Accessing 

Credit Facilities from 

Potential Financial 

Institutions –3 

September 6, 

2012 

Swat Peaches 40 0 40 

Training on Post-Harvest 

Practices for Potato 

Farmers – Cluster 1 

September 

26-27, 2012 

Chirat, Swat Potatoes 23 0 23 

Training on Post-Harvest 
Practices for Potato 

Farmers– Cluster 2 

September 
26-27, 2012 

Mankiyal, Swat Potatoes 30 0 30 

Training on Post-Harvest 

Practices for Potato 

Farmers– Cluster 3 

September 

29-30, 2012 

Sakhra, Swat Potatoes 10 0 10 

Training on Post-Harvest 

Practices for Potato 

Farmers– Cluster 4 

September 

29-30, 2012 

Kargelo, Swat Potatoes 41 0 41 

TRAININGS AND EVENTS– BUSINESS ENABLING ENVIRONMENT (BEE) 

TITLE DATE 

 

 

LOCATION 

 

 

SECTOR 
Participants 

Male Female Total 

Focus Group Discussion 
with Pakistani SMEs to 

Assess Demand for Access 

to Finance - National 

August 17, 
2012 

Lahore, Punjab  14 1 15 

 

 

 
 


